

CHANGE ORDER NUMBER TWO (2)

Project: Hidalgo County Precinct No. 3 Road and Drainage Construction for Havana Subdivision (CSJ#3C1080312)
 DATE OF ISSUANCE: October 15, 2012 EFFECTIVE DATE: _____
 OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-CAP-12-020-01-24
 CONTRACTOR: Saenz Utility Contractors, Ltd ENGINEER: Javier Hinojosa Engineering
22290 N. FM 88 416 E. Dove Avenue
Edcouch, Texas 78538 McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

Description: Reconciliation of Quantities. (See Attachment "A")

Reason for Change Order: Reconciliation of Quantities

Attachments: Reconciliation of Quantities (Attachment "A")

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$111,443.25	Substantial Completion:	<u>45</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	\$0.00		<u>17</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	\$111,443.25	Substantial Completion:	<u>62</u> calendar days or dates
Net Decrease of this Change Order		Net Increase/Decrease of this Change Order	
\$	\$26,528.60		<u>0</u> calendar days
Contract Price with all approved Change Orders	Net % difference from original contract price.	Contract Time with all approved Change Orders	
\$	<u>-23.80%</u>	Substantial Completion:	<u>62</u> calendar days

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Javier Hinojosa, P.E.
 Javier Hinojosa Engineering
 Date: 10/15/12

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Fernando Saenz
 Saenz Utility Contractors, Ltd
 Date: 10-18-2012

Exhibit E-B

ATTACHMENT "A"
CHANGE ORDER NO. 2
RECONCILIATION OF QUANTITIES
HIDALGO COUNTY PRECINCT NO. 3 HAVANA SUBDIVISION
CONTRACT NO.: C-CAP-12-020-01-24

Item	Original Contract Quantities	Change Order #1 Quantities	Change Order #2 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Contract Cost After C.O. #1	Revised Contract Cost after C.O. #2
ROADWAY									
100	11.25	11.25	11.25	STA	Preparig ROW	\$ 700.00	\$ 7,875.00	\$7,875.00	\$7,875.00
110	1650	1650	1650	CY	Excavation	\$ 4.25	\$ 7,012.50	\$7,012.50	\$7,012.50
247	778	778	778	CY	Flexible Base	\$ 10.75	\$ 8,363.50	\$8,363.50	\$8,363.50
251	813	813	813	CY	Reworking BS Mtrl. (DC) (TY D CL2)	\$ 8.65	\$ 7,032.45	\$7,032.45	\$7,032.45
260	3486	3486	0	SY	Lime Treatment for Subgrade	\$ 2.00	\$ 6,972.00	\$6,972.00	\$0.00
260	25.98	25.98	0	TON	Lime Treatment for Subgrade (Type A, B, or C)	\$ 200.00	\$ 5,196.00	\$5,196.00	\$0.00
262	3486	3486	0	SY	Lime Treatment for Base Course (8")	\$ 2.00	\$ 6,972.00	\$6,972.00	\$0.00
262	26.09	26.09	0	TON	Lime Treatment (TYPE A OR B)	\$ 200.00	\$ 5,218.00	\$5,218.00	\$0.00
310	602	602	602	GAL	Prime Coat (MC-30)	\$ 4.00	\$ 2,408.00	\$2,408.00	\$2,408.00
340	296.55	296.55	296.55	TON	Asphalt Concrete Pavement (Type "D")	\$ 94.00	\$ 27,875.70	\$27,875.70	\$27,875.70
502	1.5	1.5	1.5	MO	Barricades, Sign & Traffic Handling	\$ 500.00	\$ 750.00	\$750.00	\$750.00
506	290	290	290	SY	Construction Exits (TY 2) (Install)	\$ 5.25	\$ 1,522.50	\$1,522.50	\$1,522.50
506	290	290	290	SY	Construction Exits (TY 2) (Remove)	\$ 2.00	\$ 580.00	\$580.00	\$580.00
530	290	290	290	SY	Turnouts (Asphalt Concrete Pavement)	\$ 15.00	\$ 4,350.00	\$4,350.00	\$4,350.00
644	4	4	0	EA	Small Road Sign Assembly (Type A)	\$ 300.00	\$ 1,200.00	\$1,200.00	\$0.00
Total Roadway							\$ 93,327.65	\$93,327.65	\$67,769.65

DRAINAGE									
464	260	260	332	LF	RCP (CL III) (15")	\$ 25.00	\$ 6,500.00	\$6,500.00	\$8,300.00
164	2735	2735	0	SF	Seeding for Erosion Control	\$ 1.00	\$ 2,735.00	\$2,735.00	\$0.00
530	211	211	267	SY	Driveways (Ty PRB-1) (Asphalt, Concrete, Pavement (1")	\$ 15.00	\$ 3,165.00	\$3,165.00	\$4,005.00
530	73	73	95	SY	Driveways (Ty PRB-1) (Concrete)	\$ 40.00	\$ 2,920.00	\$2,920.00	\$3,800.00
5249	260	260	260	LF	Temporary Sediment Control Fence (Install)	\$ 3.00	\$ 780.00	\$780.00	\$780.00
5249	260	260	260	LF	Temporary Sediment Control Fence (Remove)	\$ 1.00	\$ 260.00	\$260.00	\$260.00
529	264	264	0	LF	18" Laydown Curb	\$ 6.65	\$ 1,755.60	\$1,755.60	\$0.00
Total Drainage							\$ 18,115.60	\$18,115.60	\$17,145.00

GRAND TOTAL:							\$ 111,443.25	\$111,443.25	\$84,914.65
---------------------	--	--	--	--	--	--	----------------------	---------------------	--------------------