

CHANGE ORDER NUMBER ONE (1)

Project: Hidalgo County Precinct No. 3 Road and Drainage Construction for Acevedo Subdivision No. 4 (CSJ#3C1080014)

DATE OF ISSUANCE: October 26, 2012 EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-CAP-12-138-07-24

CONTRACTOR: 2GS, LLC
P O BOX 595
Peñitas, Texas 78576

ENGINEER: Javier Hinojosa Engineering
416 E. Dove Avenue
McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

Description: Construct 10 additional Safety End Treatments.

Reason for Change Order: To improve drainage flow for the ditches towards Daniel Street.

Attachments: Attachment "A"

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 346,509.20		Substantial Completion:	<u>90</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>0</u> calendar days
\$ 0.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>90</u> calendar days or dates
\$ 346,509.20		Net Increase/Decrease of this Change Order	<u>0</u> calendar days
Net Increase of this Change Order		Contract Time with all approved Change Orders	
\$ 8,000.00		Substantial Completion:	<u>90</u> calendar days
Contract Price with all approved Change Orders	Net % difference from original contract price.		
\$ 354,509.20	2.31%		

RECOMMENDED:
 By: Javier Hinojosa
 Engineer (Authorized Signature)
 Javier Hinojosa, P.E.
 Javier Hinojosa Engineering
 Date: 10/31/12

APPROVED:
 By: Joe M. Flores
 Owner (Authorized Signature)
 Joe M. Flores, Commissioner
 Hidalgo County Precinct No. 3
 Date: 11/6/12

ACCEPTED:
 By: Humberto Garcia, Jr.
 Contractor (Authorized Signature)
 Humberto Garcia, Jr., Secretary
 2GS, LLC
 Date: 10/31/12

Exhibit E-B

ATTACHMENT "A"
CHANGE ORDER NO.1
SCHEDULE OF VALUES
HIDALGO COUNTY PRECINCT NO.3 ACEVEDO SUBDIVISION NO.4
CONTRACT NO.:C-CAP-12-138-07-24

Item Number	Original Contract Quantities	Change Order #1 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Revised Contract Cost after C.O. #1
(905) ROADWAY							
100	31.35	31.35	STA	Preparing ROW	\$ 1,000.00	\$ 31,350.00	31,350.00
247	9766	9766	SY	8" Flex Base (Compl in place) (TY E GR4)	\$ 6.00	\$ 58,596.00	58,596.00
251	9766	9766	SY	Reworking BS Mtrl. (DC) (TY D CL6)	\$ 3.50	\$ 34,181.00	34,181.00
310	1957	1957	GAL	Asphalt Mtrl (MC-30)	\$ 4.25	\$ 8,317.25	8,317.25
340	8371	8371	SY	Asphalt Concrete (TY D) (1 1/2")	\$ 8.45	\$ 70,734.95	70,734.95
502	3	3	MO	Barricades, Sign & Traffic Handling	\$ 1,500.00	\$ 4,500.00	4,500.00
530	180	180	SY	Turnouts (ASPH-CONC-PAV)(PB-2)	\$ 20.00	\$ 3,600.00	3,600.00
	1	1	LS	Relocate Mail Boxes	\$ 800.00	\$ 800.00	800.00
Total Roadway :						\$ 212,079.20	\$ 212,079.20
(906) DRAINAGE							
530	1400	1400	SY	Driveways (ASPH-CONC-PAV)(PB-1)	\$ 25.00	\$ 35,000.00	35,000.00
530	962	962	SY	Driveways (Concrete 3000 PSI)	\$ 35.00	\$ 33,670.00	33,670.00
464	1970	1970	LF	15" ADS Culvert Pipe	\$ 20.00	\$ 39,400.00	39,400.00
464	420	420	LF	18" RCP Culvert Pipe	\$ 30.00	\$ 12,600.00	12,600.00
467	12	22	EA	Safety End Treatments	\$ 800.00	\$ 9,600.00	17,600.00
506	1040	1040	LF	Temporary Sediment Control Fence	\$ 3.00	\$ 3,120.00	3,120.00
506	1040	1040	LF	Temporary Sediment Control Fence (Remove)	\$ 1.00	\$ 1,040.00	1,040.00
Total Drainage :						\$ 134,430.00	\$ 142,430.00
TOTAL BASE AMOUNTS:						\$ 346,509.20	\$ 354,509.20