



County of Hidalgo Pct. 4

Commissioner Joseph Palacios
1051 N. Doolittle Road
Edinburg Texas 78542-0337

MEMO

DATE: NOVEMBER 02, 2012
TO: PURCHASING DEPARTMENT
C/O LETICIA "LETTY" SAENZ CPPB/CONTRACTS MANAGER
FROM: HIDALGO COUNTY PCT. #4
REF: INV.: 11324298, CONTRACT #C-12-126-10-16

HIDALGO COUNTY PRECINCT #4 IS HEREBY REQUESTING THE FOLLOWING INVOICE #**11324298** IN THE AMOUNT OF **\$59,375.96** FOR **L & G CONSULTING ENGINEERS INC.** BE PLACED ON THE NEXT COMMISSIONERS' COURT FOR APPROVAL.

FUNDING FOR THIS INVOICE WILL BE FROM PURCHASE ORDER **#682998**, ACCOUNT: **2-1341-431-00-124-030-0-711 / 731**

SHOULD YOU HAVE ANY QUESTIONS, PLEASE CONTACT OUR OFFICE, THANK YOU.

RUMALDO MUNOZ JR
ACCOUNTS PAYABLE SPECIALIST III

CC: COUNTY FILES
ATTACHMENTS:

Inv. # 11324298
P.O. 682998



Purchase Order

COUNTY OF HIDALGO

PO#: 682998

DATE: 10/25/12

Page No 1 Of 1

VENDOR: 280046 REQ:00224606
 FAX (956)565-6746 Email:
 Phone:(956)565-9813
 L & G CONSULTING ENGINEERS, INC.
 2100 W. EXPRESSWAY 83
 MERCEDES TX 78570

BUYER:
 SHIP TO: HIDALGO CO. PCT 4
 1051 N. DOOLITTLE
 EDINBURG TX 78542

Vendor Acct:

CONTACT:
 SITE: COMMISSIONER, PRECINCT 4
 Contract No: C-12-126-10-16

Special Instructions:

PCT. REQ. #1496

VENDOR NOTES

1. DO NOT ADD TO, OR ALTER THIS PURCHASE ORDER. THIS ORDER IS NOT RENEWABLE.
2. TAX EXEMPTION: THIS PURCHASE ORDER MAY BE ACCEPTED IN LIEU OF EXEMPTION CERTIFICATE.
3. THIS ORDER IS ALSO PLACED F.O.B. DESTINATION. VENDOR MUST REPAY ALL SHIPPING COSTS.
4. INVOICE EACH PURCHASE ORDER SINGLY. ORIGINAL INVOICES ARE REQUIRED CUSTOMER COPY MAY BE ACCEPTED. OUT NUMBER MUST APPEAR ON ALL INVOICES, BILLS OF LADING, AND PACKAGES.
5. PAYMENT WILL BE MADE ONLY FOR A BONA FIDE AND FULLY COMPLETED ORDERS, UNLESS OTHERWISE ATTACHED.

QUANTITY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
1	EACH	DO NOT DUPLICATE ORDER AS PER CONTRACT C-12-126-10-16 CC WORK AUTHORIZATION #1 FOR ENGINEER TO PROVIDE ENGINEERING SERVICES REQUIRED FOR THE PREPARATION OF ENVIRONMENTAL ASSESSMENT WITH TxDOT, PUBLIC INVOLVEMENT, SCHEMATIC, DESIGN, ROW MAPPING, COMPENSABLE UTILITY MANAGEMENT FOR THE 10th STREET EXTENSION PROJECT FORM SH 107 TO FM 1925 UNDER CONTRACT C-12-126-10-16 APPROVED CC OF 10/16/12 UNDER AGENDA ITEM AI-34701 REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233	621,824.10	621,824.10
Total				621,824.10

For Hidalgo County use only				
		2-1341-431-00-124-030-0-711	227,923.27	
		2-1341-431-00-124-030-0-731	393,900.83	
Approved _____				

Authorized by: Marta L. Salazar *Marta*

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956) 565-9813 Fax (956) 565-9018

INVOICE #: 11324298
INVOICE DATE: 10/31/12

BILL TO: 84

Hidalgo County Pct #4
 c/o Commission Joseph Palacios
 1051 N. Doolittle Rd.
 Edinburg, TX 78541

JOB: 120901

10th Street Extension Project
 WA#1 - P.O.#682998
 C-12-126-10-16

EDINBURG, TEXAS 78542

NOV 02 2012

RECEIVED BY
 HIDALGO COUNTY PCT #4

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services from October 25-31, 2012.						
11005-Ph. I Comp Uti	86,761.53		17,352.31	17,352.31	20.0	69,409.22
11006-Design Schem	118,815.08		23,763.02	23,763.02	20.0	95,052.06
11007-Prelim ROW	20,017.05		5,004.26	5,004.26	25.0	15,012.79
12001-EA Reports	95,024.83		4,751.24	4,751.24	5.0	90,273.59
12002-Pub Involment	20,019.67		2,001.97	2,001.97	10.0	18,017.70
12008-Engr/Pub Mtgs	20,005.84		2,000.58	2,000.58	10.0	18,005.26
12070-Arch & Hist	23,256.70				0.0	23,256.70
13002-ROW Mapping	207,906.22				0.0	207,906.22
16101-Hydro Map	30,017.18		4,502.58	4,502.58	15.0	25,514.60
TOTALS:	621,824.10	0.00	59,375.96	59,375.96	9.5	562,448.14


ORIGINAL CONTRACT SUM \$ 621,824.10
 CHANGE BY CHANGE ORDER \$ 0.00
 CONTRACT SUM TO DATE \$ 621,824.10
TOTAL COMPLETED TO DATE \$ 59,375.96
 LESS PREVIOUS INVOICES \$ 0.00

CURRENT PAYMENT DUE \$ 59,375.96


 PROJECT MANAGER'S SIGNATURE

2-1341 431-00-124-~~005~~-0-070 711
 Pct. # 1496 731
 Pur. Req. # 224606
 P.O. # 682998

INVOICE RECEIVED BY:
 on 11-2-12
GOODS/SERVICES RECEIVED BY:
 on 11-2-12



L&G Engineering

November 1, 2012

Transportation Consultants

Commissioner Joseph Palacios
 Hidalgo County Precinct 4
 1051 N. Doolittle Rd
 Edinburg, TX 78542



**RE: 10th Street Extension - Work Authorization No. 1 - Limits: SH 107 to FM 1925
 PO#682998 - L&G Project#120901**

Dear Commissioner Palacios:

Attached for your approval is our invoice for services rendered for the month of October 2012.

- L & G's Invoice (and sub consultant invoice, if applicable)
- Exhibit C – Work Schedule

This work authorization consists of engineering services required for the preparation of environmental assessment with TxDOT, public involvement, schematic, design, ROW mapping, compensable utilities management oversight, for the 10th Street Extension Project from SH 107 to FM 1925. The following is a narrative of the progress report for this work authorization.

Work Authorization#1

FC 11005 – PHASE I – COMPENSABLE UTILITIES		% Complete
L&G Engineering has identified all of the compensable utilities on the preliminary Schematic of record with the Railroad Commission. We have verified their physical existence on the ground and confirmed them through aerial imagery.	L&G	20%
FC 11006 – DESIGN SCHEMATIC		
L&G Engineers have developed a preliminary horizontal layout of the proposed schematic utilizing the latest aerial images and presented the said schematic to the County Commissioner, TXDOT and the City of Edinburg. In concept everyone is in agreement with the proposed route and proposed typical sections.	L&G	20%
FC 11007 – PRELIMINARY RIGHT OF WAY		
L&G Staff have generated all of the property owners along both sides of the project as identified on the appraisal district. From the carson maps and county records we have identified the subdivisions of record and plotted the existing ownership of the existing 10 th extension.	L&G	25%
FC 12001 – ENVIRONMENTAL REPORTS		
L&G Engineering has been coordinating with the MPO to ensure this project is on the Unified Transportation Plan and thus will be review by TxDOT and the FHWA. The estimates have been provided to the MPO and TXDOT.	L&G	5%

FC 12002 – PUBLIC INVOLVEMENT		
At this time L&G Engineering has presented on numerous occasions the proposed alignments to the County, TxDOT and City of Edinburg staff and administration. All have been in favor of the proposed layouts as presented.	L&G	10%
FC 12008 – ENGINEER FOR PUBLIC MEETINGS		
The Engineering Staff has generated a number of layouts, Preliminary Schematic, Hydrologic Map, Cost Estimates and existing and proposed Typical Sections for the work done to date.	L&G	10%
FC 12070 – ARCHEOLOGICAL & HISTORICAL RESEARCH SUB		
L&G Engineering administration has generated the contracts with the sub consultant and negotiated a price to complete the Archeological and Historical Work that needs to be completed for this project.	Amaterra	0%
FC 13002 – RIGHT OF WAY MAPPING		
No work has been completed on this project to date.	L&G	0%
FC 16101 – HYDROLOGICAL MAP		
L&G Engineers have developed a DTM model of the project area and generated a contour map identifying all of the low spots within the project. The limits of the Areas that will be draining into the roadway have been identified and mapped and the needed outfalls have been designated.	L&G	15%

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,


Robert Macheska, P.E.
Project Manager

EDINBURG, TEXAS 78542

JUN 2 2012

RECEIVED BY

GO COUNTY PCT. #4