

April 2, 2013

Hector "Tito" Palacios
County Commissioner
Hidalgo County Precinct No. 2
300 W. Hall Acres, Suite G
Pharr, TX 78577

RE: Supplemental Agreement No. 2 – Minnesota Drain Construction Management & Staking
Project No. ENG11.105

Dear Commissioner Palacios:

We are continuing to provide the construction management and staking services for the portion of the Minnesota Drain project being constructed by County forces. As it turns out, the work involved in managing construction of the project is more than had been anticipated. Additional funds are needed to complete the remainder of the project. I am submitting a proposed Supplemental Agreement No. 2 to increase the fee payable by \$5,000.00 under Work Authorization No. 5. This increase brings the total fee payable under this work authorization to an amount not to exceed \$20,000.00 and should cover the remaining construction management services needed on this project.

Enclosed are two original signature copies of the proposed Supplemental Agreement No. 2 to Work Authorization No. 5 of the 2011 Road & Bridge Contract. If this Supplemental Agreement No. 2 meets your approval, please place it before Commissioners Court for approval and signature. Please return one original signature copy for my files. If you have any questions, please call me so that we may discuss them. You can call me at 956-782-2557 or on my mobile at 956-227-2154.

Sincerely,



Ramiro Gutierrez, P.E.
President

encl

cc: Files

THE STATE OF TEXAS §
 COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 2
 TO WORK AUTHORIZATION NO. 5
 Contract No. C-11-310-01-24**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of the Agreement made by and between the HIDALGO COUNTY, acting herein by and through COMMISSIONER'S COURT, hereinafter called the "OWNER," and, R. Gutierrez Engineering Corporation, professional engineers of Pharr, Texas, hereinafter called "ENGINEER".

WHEREAS, OWNER and ENGINEER executed Work Authorization No. 5 to Contract No. C-11-310-01-24, on the 8th day of August 2012, to provide general construction management services and construction staking services for the construction of the Minnesota Drain project, and a portion of this project is being constructed by County forces;

WHEREAS, OWNER and ENGINEER executed Supplemental Agreement No. 1 to Work Authorization No. 5, on the 18th day of December 2012, to amend the estimated cost for services under this work authorization;


WHEREAS, in Supplemental Agreement No. 1, the estimated cost for services under the Work Authorization is not to exceed \$15,000.00, and it has now become necessary to further revise the estimated cost;

NOW THEREFORE, for and in consideration of the terms and provisions set forth herein and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, OWNER and ENGINEER agree to the following amendment to Work Authorization No. 5 as follows:

1. The estimated cost for services under this Work Authorization is not to exceed \$20,000.00.
2. Except as amended by this Supplemental Agreement, the remaining provisions of the Agreement are unchanged and shall remain in full force and effect.

IN WITNESS WHEREOF, the ENGINEER and OWNER have caused this Supplemental Agreement to Work Authorization No. 5, for Professional Engineering Services to be executed as of the 30th day of April 2013.

HIDALGO COUNTY PRECINCT NO. 2

BY: 
Hector "Tito" Palacios, Commissioner

R. GUTIERREZ ENGINEERING CORPORATION

BY: 
Ramiro Gutierrez, P.E., President

HIDALGO COUNTY

BY: _____
Ramon Garcia, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk