

CHANGE ORDER NUMBER ONE (1)

Project: Hidalgo County Precinct No. 3 Road and Drainage Construction for Dude Hill Subdivision (CSJ#3C-1080-234)

DATE OF ISSUANCE: April 24, 2013 EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-CAP-12-208-10-16

CONTRACTOR: Valley Paving, Inc.
321 E. 2 Mile Line
Mission, Texas 78572

ENGINEER: Javier Hinojosa Engineering
416 E. Dove Avenue
McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

Description: Final Reconciliation of Quantities (See Attachment "A")

Reason for Change Order: Final Reconciliation of Quantities.

Attachments: Final Reconciliation of Quantities (See Attachment "A")

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$66,903.45	Substantial Completion:	<u>45</u> <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	\$0.00		<u>0</u> <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	\$66,903.45	Substantial Completion:	<u>45</u> <small>calendar days or dates</small>
Net Decrease of this Change Order		Net Increase/Decrease of this Change Order	
\$	\$2,950.00		<u>0</u> <small>calendar days</small>
Contract Price with all approved Change Orders	Net % difference from original contract price.	Contract Time with all approved Change Orders	
\$	4.41%	Substantial Completion:	<u>0</u> <small>calendar days</small>
\$	\$63,953.45		

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Javier Hinojosa, P.E.
 Javier Hinojosa Engineering
 Date: 4/25/13

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)
 Joe M. Flores, Commissioner
 Hidalgo County Precinct No. 3
 Date: 5/1/13

ACCEPTED:
 By: [Signature]
 (Authorized Signature)
 Oscar Cordova, President
 Valley Paving, Inc.
 Date: 4-25-13