

CHANGE ORDER NUMBER ONE (1)

Project: Minnesota Rd. West of "I" Rd. Paving and Drainage Improvements

DATE OF ISSUANCE: December 28, 2012 EFFECTIVE DATE: March 11, 2013

OWNER: Hidalgo County Precinct 2

OWNER'S CONTRACT NO: C-12-273-12-28

CONTRACTOR: REIM Construction, Inc. ENGINEER: Hidalgo County Planning Dept.
9612 N. Stewart Rd. 1304 S. 25th Street
Mission, TX 78573 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents:

Description:	Unit	Quantity	UNIT PRICE	TOTAL
122.- 4" Asphalt Driveways	SY	272	\$ 47.00	\$ 12,784.00
123.- 4" Concrete Driveways	SY	-62.7	\$ 35.75	\$ (2,241.53)
Net Increase:				\$ 10,542.47

Reason for Change Order:
Final quantities adjustment

CHANGE IN CONTRACT PRICE:	CHAGE IN CONTRACT TIME
Original Contract Price: <u>\$ 122,158.25</u>	Original Contract Time for Substantial Completion: <u>60</u> <u>5/6/2013</u> calendar days
Net Changes from previous Change Order: <u>\$ -</u>	Net Changes from previous Change Order: <u>0</u> calendar days
Contract Price prior to this Change Order <u>\$ 122,158.25</u>	Contract Time prior to this Change Order Substantial Completion: <u>60</u> <u>5/6/2013</u> calendar days
Net Increase (decrease) of this Change Order <u>\$ 10,542.47</u>	Net Increase (decrease) of this Change Order <u>0</u> calendar days
Contract Price with all approved Change Orders <u>\$ 132,700.72</u>	Contract Time with all approved Change Orders Substantial Completion: <u>60</u> <u>5/6/2013</u> calendar days
Net % increase/ decrease <u>8%</u>	

<p>RECOMMENDED:</p> <p>By: <u>[Signature]</u> Engineer <u>Hidalgo Co Planning Dept.</u></p> <p>Date: <u>04/30/13</u></p>	<p>APPROVED:</p> <p>By: _____ Owner</p> <p>Date: _____</p>	<p>ACCEPTED:</p> <p>By: <u>[Signature]</u> Contractor</p> <p>Date: <u>4/22/2013</u></p>
-------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------	----------------------------------------------------------------------------------------------------