

CHANGE ORDER NUMBER ONE(1)

Project: Little Mexico Subdivision and South Tower Estates Paving & Drainage Project
 DATE OF ISSUANCE: 8/28/2013 EFFECTIVE DATE: 8/28/2013

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-13-127-05-21

CONTRACTOR: 2GS, LLC
 P.O. Box 595
 Penitas, Texas 78576

ENGINEER: Raul E. Sesin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.


Description: 1. Adding 1 manhole adjustment and relocating 2 existing sewer clean-outs.
 2.
 3.
 4.
 5.
 6.


Reason for Change Order: 1. Add 1 EA @ \$2,950.00 for Manhole Adjustment
 2. Add 2 EA @\$400.00 to relocate existing sewer clean-outs
 3.
 4.
 5.
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 468,569.70		Substantial Completion:	0
			calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
0		0	
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 468,569.70		Substantial Completion:	0
			calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ 3,750.00		0	
			calendar days
Contract Price with all approved Change Order	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 472,319.70	0.80%	Substantial Completion:	0
			calendar days or dates

RECOMMENDED:
 By:  PE
 Engineer (Authorized Signature)
 Date: 8/28/13

APPROVED:
 By: 
 Owner (Authorized Signature)
 Date: 9/06/2013

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 8/28/13

P.O. BOX 595
PEÑITAS, TX 78576



PH: (956) 424-3414
FAX: (956) 683-6149

Order No. ONE

Date: August 28, 2013

CONTRACT CHANGE ORDER REQUEST

Project Name: LITTLE MEXICO SUBDIVISION AND SOUTH TOWER ESTATES PAVING & DRAINAGE PROJECT

Owner: HIDALGO COUNTY PRECINCT NO.2

Description of Changes	Decrease in contract price	Increase in contract price
1EA - Manhole Adjustments @ \$2,950/ea		\$ 2,950.00
2EA - Relocate Existing Sewer Clean-outs @ \$400/ea		\$ 800.00
Totals		
	\$ -	\$ 3,750.00
Net Change In Contract Price	\$ -	\$ 3,750.00

Reasons:

Proposed additional work to adjust an existing sanitary sewer manhole to match asphalt elevation. Work will consist of cutting existing manhole to lower it approximately one foot then patching and repairing it to meet desired conditions. Also providing proposal as requested to relocate existing sewer clean-outs as directed.

The amount of the Contract will be (Decreased)(Increased) by the Sum of : three thousand seven hundred fifty dollars and zero cents Dollars \$ 3,750.00

The Contract Total Including this and previous Change Order Will be: four hundred seventy-two thousand three hundred nineteen dollars and seventy cents Dollars \$ 472,319.70

The contract Period Provided for Completion will be (Increased)(Decreased)(Unchanged): _____ Days.

Requested by:

Joe L. Saep
2GS, LLC

8/28/13
Date

CHANGE ORDERS TABULATION
HIDALGO COUNTY
Little Mexico S. Tower Estates
CONTRACT NUMBER: C-13-127-05-21

Item Number	Item Code	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Change Order #3 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change In Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change In Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2	Change In Contract Cost of C.O.#3	Revised Contract Cost after C.O.#3
SOUTH TOWER ESTATES SUBDIVISION																
1		6180				SY	Prime Coat (MC-30) Entire base and leave ready for HMAC Installation	\$ 1.50		\$ 9,270.00	\$ -	\$ 9,270.00	\$ -	\$ -	\$ -	\$ -
2		7237				SY	8" Compacted Caliche (Labor & Material)	\$ 8.00		\$ 57,896.00	\$ -	\$ 57,896.00	\$ -	\$ -	\$ -	\$ -
3		7237				SY	Bi-Axial Geogrid BX1200	\$ 6.00		\$ 43,422.00	\$ -	\$ 43,422.00	\$ -	\$ -	\$ -	\$ -
4		4240				SY	and rework existing road	\$ 6.00		\$ 25,440.00	\$ -	\$ 25,440.00	\$ -	\$ -	\$ -	\$ -
5		1				LS	Erosion Control and sediment control	\$ 1,500.00		\$ 1,500.00	\$ -	\$ 1,500.00	\$ -	\$ -	\$ -	\$ -
6		3732				LF	18" Laydown Curb & Gutter	\$ 7.00		\$ 26,124.00	\$ -	\$ 26,124.00	\$ -	\$ -	\$ -	\$ -
7		144				LF	4 FT. Concrete Valley Gutter	\$ 16.50		\$ 2,376.00	\$ -	\$ 2,376.00	\$ -	\$ -	\$ -	\$ -
8		1				LS	Traffic Control	\$ 2,900.00		\$ 2,900.00	\$ -	\$ 2,900.00	\$ -	\$ -	\$ -	\$ -
9		615				SY	4" Asphalt Driveways	\$ 15.00		\$ 9,225.00	\$ -	\$ 9,225.00	\$ -	\$ -	\$ -	\$ -
10		180				SY	4" Concrete Driveways	\$ 40.00		\$ 7,200.00	\$ -	\$ 7,200.00	\$ -	\$ -	\$ -	\$ -
11		5				EA	Manholes	\$ 2,985.00		\$ 14,925.00	\$ -	\$ 14,925.00	\$ -	\$ -	\$ -	\$ -
12		4				EA	Type C-C Inlet with Concrete Apron	\$ 3,200.00		\$ 12,800.00	\$ -	\$ 12,800.00	\$ -	\$ -	\$ -	\$ -
13		1046				LF	Trench Protection	\$ 1.00		\$ 1,046.00	\$ -	\$ 1,046.00	\$ -	\$ -	\$ -	\$ -
LITTLE MEXICO SUBDIVISION																
14		893				SY	Prime Coat (MC-30) Entire base and leave ready for HMAC Installation	\$ 1.50		\$ 1,339.50	\$ -	\$ 1,339.50	\$ -	\$ -	\$ -	\$ -
15		893				SY	8" Compacted Caliche (Labor & Material)	\$ 8.00		\$ 7,144.00	\$ -	\$ 7,144.00	\$ -	\$ -	\$ -	\$ -
16		1				LS	Erosion Control and sediment control	\$ 2,000.00		\$ 2,000.00	\$ -	\$ 2,000.00	\$ -	\$ -	\$ -	\$ -
17		1				LS	Traffic Control	\$ 2,200.00		\$ 2,200.00	\$ -	\$ 2,200.00	\$ -	\$ -	\$ -	\$ -
18		4				EA	Safety End Treatment	\$ 1,000.00		\$ 4,000.00	\$ -	\$ 4,000.00	\$ -	\$ -	\$ -	\$ -
19		4				EA	Manholes	\$ 2,985.00		\$ 11,940.00	\$ -	\$ 11,940.00	\$ -	\$ -	\$ -	\$ -
20		4				EA	Type C-C Inlet with Concrete Apron	\$ 3,200.00		\$ 12,800.00	\$ -	\$ 12,800.00	\$ -	\$ -	\$ -	\$ -
21		1245				LF	Trench Protection	\$ 1.00		\$ 1,245.00	\$ -	\$ 1,245.00	\$ -	\$ -	\$ -	\$ -
TOTAL BASE BID AMOUNTS:																
										\$ 256,792.50	\$ -	\$ 256,792.50	\$ -	\$ -	\$ -	\$ -

CHANGE ORDERS TABULATION
HIDALGO COUNTY
Little Mexico S. Tower Estates
CONTRACT NUMBER: C-13-127-05-21

Item Number	Item Code	Original Plan Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Change Order #3 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2	Change in Contract Cost of C.O.#3	Revised Contract Cost after C.O.#3	
ADD ALTERNATE NO. 2 BID																	
22		3231				SY	1 1/2" HMACTYPE "D" (Little Mexico)	\$ 9.20		\$ 29,725.20	\$ -	\$ 29,725.20	\$ -	\$ -	\$ -	\$ -	
23		830				SY	Plane ASP Conc. Pav (0-1 1/2") (Little Mexico)	\$ 15.00		\$ 12,450.00	\$ -	\$ 12,450.00	\$ -	\$ -	\$ -	\$ -	
ADD ALTERNATE NO. 3 BID																	
24		5000				SY	1 1/2" HMACTYPE "D" (Little Mexico)	\$ 9.20		\$ 46,000.00	\$ -	\$ 46,000.00	\$ -	\$ -	\$ -	\$ -	
25		1900				SY	Plane ASP Conc. Pav (0-1 1/2") (Little Mexico)	\$ 6.50		\$ 12,350.00	\$ -	\$ 12,350.00	\$ -	\$ -	\$ -	\$ -	
ADD ALTERNATE NO. 4 BID																	
26		860				SY	1/2 HMACTY D (Little Mexico)	\$ 15.00		\$ 12,900.00	\$ -	\$ 12,900.00	\$ -	\$ -	\$ -	\$ -	
ADD ALTERNATE NO. 5 BID (South Tower Estates)																	
27		52				LF	18" Corrugated PVC Storm Sewer Pipe	\$ 30.00		\$ 1,560.00	\$ -	\$ 1,560.00	\$ -	\$ -	\$ -	\$ -	
28		744				LF	24" Corrugated PVC Storm Sewer Pipe	\$ 32.00		\$ 23,808.00	\$ -	\$ 23,808.00	\$ -	\$ -	\$ -	\$ -	
29		249				LF	30" Corrugated PVC Storm Sewer Pipe	\$ 42.00		\$ 10,458.00	\$ -	\$ 10,458.00	\$ -	\$ -	\$ -	\$ -	
30		1045				LF	Storm Trench Bedding and Backfill	\$ 3.00		\$ 3,135.00	\$ -	\$ 3,135.00	\$ -	\$ -	\$ -	\$ -	
ADD ALTERNATE NO. 6 BID (Little Mexico)																	
31		102				LF	18" Corrugated PVC Storm Sewer Pipe	\$ 30.00		\$ 3,060.00	\$ -	\$ 3,060.00	\$ -	\$ -	\$ -	\$ -	
32		1245				LF	30" Corrugated PVC Storm Sewer Pipe	\$ 42.00		\$ 52,290.00	\$ -	\$ 52,290.00	\$ -	\$ -	\$ -	\$ -	
33		1347				LF	Storm Trench Bedding and Backfill	\$ 3.00		\$ 4,041.00	\$ -	\$ 4,041.00	\$ -	\$ -	\$ -	\$ -	
TOTAL ALTERNATE AMOUNTS:												\$ 211,777.20	\$ -	\$ 211,777.20	\$ -	\$ -	\$ -
34		0.00	1			EA	Manhole Adjustments	\$ -	\$ 2,950.00	\$ -	\$ 2,950.00	\$ 2,950.00	\$ -	\$ -	\$ -	\$ -	
35		0.00	2			EA	Relocate Existing Sewer Clean-Outs	\$ -	\$ 400.00	\$ -	\$ 800.00	\$ 800.00	\$ -	\$ -	\$ -	\$ -	
TOTAL AMOUNTS:												\$ 468,569.70	\$ 3,750.00	\$ 472,319.70	\$ -	\$ -	\$ -