

From: Martha Salazar [martha.salazar@co.hidalgo.tx.us]
Sent: Friday, February 08, 2013 4:49 PM
To: billw@dwilsonconstruction.com
Subject: FW: Hidalgo County Former Administration Building, 1st and 2nd Floor Renovations

Importance: High

Sorry, Mr. Wilson, sent to misspelled e-mail address!!

From: Martha Salazar [mailto:martha.salazar@co.hidalgo.tx.us]
Sent: Friday, February 08, 2013 4:01 PM
To: 'billw@dwilsonconstructon.com'
Cc: 'Valde'; 'rocio.villarreal'; 'lauro.torres'; 'sergio cruz'; 'Moises Salazar'; 'Edo'
Subject: RE: Hidalgo County Former Administration Building, 1st and 2nd Floor Renovations
Importance: High

Mr. Wilson:
The County has faced some obstacles in vacating the first floor of the former administration building. We are nearing the final stages of completing the "Modular Bldgs. Complex" located on the north side of the Hidalgo County Courthouse in order to house those Judicial Courts that have been sharing the former Commissioner's Courtroom. We will keep you informed as soon as it appears we have a finite date for occupying the Modular Complex and thus be able to place the Notice to Proceed item on Commissioner's Court Agenda for action. We hope it to be in the very near future.
Yours truly,
Marty Salazar
Purchasing Agent

From: rocio.villarreal [mailto:rocio.villarreal@co.hidalgo.tx.us]
Sent: Friday, February 08, 2013 3:31 PM
To: 'Martha Salazar'
Subject: FW: Hidalgo County Former Administration Building, 1st and 2nd Floor Renovations

From: Bill Wilson [mailto:billw@dwilsonconstruction.com]
Sent: Wednesday, February 06, 2013 11:26 AM
To: 'Rocio Villarreal'; ego@agadc.com; george@agadc.com
Cc: marty.salazar@co.hidalgo.tx.us; valde.guerra@co.hidalgo.tx.us; lauro.torres@co.hidalgo.tx.us; marty.salazar@co.hidalgo.tx.us; yolanda.chapa@co.hidalgo.tx.us
Subject: Hidalgo County Former Administration Building, 1st and 2nd Floor Renovations

February 6, 2013

Ms. Rocio Villarreal, Contracts Manager
Hidalgo County Purchasing Dept. Contracts Manager
2812 S. Bus Hwy 281
Edinburg, Texas 78539

Re: Hidalgo County Former Administration Building, 1st and 2nd Floor Renovations

Dear Ms. Villarreal,

Has any headway been made on the referenced project. Listed below is a timeline of what has transpired to date:

Project Bid	July 3, 2012
Notice of Award Received	August 6, 2012
Contract Date Established for	
Bonds and Insurance Certificates	October 19, 2012
Bonds and Insurance Certs. Delivered	October 2, 2012
Contract Received from County	December 14, 2012
Signed Contract returned to County	<u>December 14, 2012</u>

Elapsed Time - 218 days

Is the project going to move forward? Is there some mechanism to adjust our price to reflect material cost increases over the proceeding seven months? Please let me know at your earliest convenience.

Sincerely,

Bill Wilson, President
D. Wilson Construction Company
P.O. Box 3455
McAllen, TX 78502-3455
(956)686-9573/Phone
(956)686-3270/Fax

www.DWilsonConstruction.com

