

CHANGE ORDER NUMBER TWO (2)

Project: Little Mexico Subdivision and South Tower Estates Paving & Drainage Project
 DATE OF ISSUANCE: 10/14/2013 EFFECTIVE DATE: 10/14/2013

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-13-127-05-21
 CONTRACTOR: 2GS, LLC
 P.O. Box 595
 Penitas, Texas 78576
 ENGINEER: Raul E. Sesin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.


Description: 1. Contract time extension
 2.
 3.
 4.
 5.
 6.


Reason for Change Order: 1. Adding 14 contract days due to inclement weather
 2.
 3.
 4.
 5.
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 468,569.70		Substantial Completion:	90
			calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 3,750.00		0	
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 472,319.70		Substantial Completion:	90
			calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ -		14	
			calendar days
Contract Price with all approved Change Orders	Net % increase(decrease)fr original contract price.	Contract Time with all approved Change Orders	
\$ 472,319.70	0.80%	Substantial Completion:	104
			calendar days or dates

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 10/15/13

APPROVED:
 By: 
 Owner (Authorized Signature)
 Date: 10/18/2013

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 10/15/13

P.O. BOX 595
PEÑITAS, TX 78576



PH: (956) 424-3414
FAX: (956) 683-6149

Order No. TWO

Date: October 14, 2013

CONTRACT CHANGE ORDER REQUEST

Project Name: LITTLE MEXICO SUBDIVISION AND SOUTH TOWER ESTATES PAVING & DRAINAGE PROJECT

Owner: HIDALGO COUNTY PRECINCT NO.2

Description of Changes	Decrease in contract price	Increase in contract price
14 days - Additional Contract Days (Rain Delays)		
Totals		
	\$ -	\$ -
Net Change In Contract Price	\$ -	\$ -

Reasons:


Request for additional contract days due to weather related delays.

The amount of the Contract will be (Decreased)(Increased) by the Sum of : N/A
Dollars \$0.00

The Contract Total Including this and previous Change Order Will be: four hundred seventy-two
thousand three hundred nineteen dollars and seventy cents Dollars \$ 472,319.70

The contract Period Provided for Completion will be (Increased)(Decreased)(Unchanged): 14 Days.

Requested by:



2GS, LLC

10/14/13
Date