

Zimbra

yvette.salinas@co.hidalgo.tx.us

Agenda Item Change order No. 1 Regal Estates

From : Agapito Vargas <agapito.vargas@co.hidalgo.tx.us>

Tue, Dec 10, 2013 02:43 PM

Subject : Agenda Item Change order No. 1 Regal Estates 4 attachments**To** : Yvette Salinas <yvette.salinas@co.hidalgo.tx.us>**Cc** : John Paul Lugo <johnpaul.lugo@co.hidalgo.tx.us>, Norma Ceballos <norma.ceballos@co.hidalgo.tx.us>, Marcie Jackson <marcie.jackson@co.hidalgo.tx.us>

Yvette, please place the following item on CC agenda for Tuesday December 20, 2010:
Approval of Change Order 1 for a 3rd Call Border Colonias Project in Precinct 3: Regal Estates (CSJ: 3C1080606).

Project Engineer: Javier Hinojosa Engineering.

Construction Company: Texas Cordia Construction, LLC

Reason for request: Change road typical sections from bar ditch to curb and gutter and related appurtenances and add additionally construction days to the project.

Account Number: 3-1312-431-00-123-606-0-733 & 734

Attached you will find the executed change order, letter to TXDOT requesting concurrence, cost breakdown and expenditure report dated 12102013. Additionally, Precinct 3 is submitting a transfer request to cover the difference for the drainage part of the project.

Thanks

 **expense report 12102013.pdf**

138 KB

 **Cost Breakdown regal estates rev 05102013.xls**

29 KB

 **ltr tdot reg change order 1 regal estates 12102013.pdf**

261 KB

 **Fully Executed Chabge Order 1 Regal.pdf**638 KB
