

**AI-39993**

**4.**

**DRAINAGE DISTRICT**

**Meeting Date:** 08/06/2013

Submitted By: Jaime Salazar, DRAINAGE  
DISTRICT

Department: DRAINAGE DISTRICT

---

Information

CAPTION

A.) Requesting approval of Change Order No.2 increase of \$3,800.00 for Asago, LLC dba Asago Construction as it relates to Edinburg WWTP Effluent Line Roadway Crossings, Project Engineer: Tedsi Infrastructure Group.

B.) Requesting approval to surplus excess bollards left over from the levee projects and approval to transfer to Hidalgo County Pct. 4.

**2013 BOND SERIES**

C.) Requesting approval to rescind action taken by the HCDD1 Board of Directors on May 28, 2013 as it relates to Pct. 4 San Carlos Regional Project-Dos Logistics, Inc.

BACKGROUND

---

Attachments

Change Order No.2

Form Review

Inbox	Reviewed By	Date
Budget & Management	Obdett Calzada	08/02/2013 09:05 AM
Final Approval	Monica Badillo	08/02/2013 04:28 PM
Form Started By: Jaime Salazar		Started On: 08/01/2013 09:20 AM
	Final Approval Date: 08/02/2013	

**CHANGE ORDER NUMBER TWO (2)**

PROJECT: Edinburg WWTP Effluent Line Roadway Crossings

DATE OF ISSUANCE: \_\_\_\_\_ EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Drainge District No. 1

OWNER's Contract No.: HCDD1-12-017-02-26

CONTRACTOR:	<u>Asago, LLC, dba Asago Construction</u>	ENGINEER:	<u>TEDSI Infrastructure Group</u>
	<u>2113 Pecos St.</u>		<u>1201 E. Expressway 83</u>
	<u>Mission, TX 78572</u>		<u>Mission, TX 78572</u>

You are directed to make the following changes in the Contract Documents.

**Description:**

- 1 Adjustment of quantities for Actual Amounts Installed
- 2 Add for additional work required for Irrigation Adjustment

**Reason for Change Order:**

- 1 Existing Concrete Collars required 8 LF of additional 30" RCP
- 2 Irrigation District recommendation of two additional 4" Air Vents on Type "M" Manhole

Change in Contract Price		Change in Contract Time	
Original Contract Price		Original Contract Time For	
\$	760,028.00	Substantial Completion	90
			calendar days or dates
Net Changes from previous Change Orders		Net change from previous Change Orders	
\$	(246.61)		30
			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	759,781.39	Substantial Completion	120
			calendar days or dates
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	3,800.00		0
			calendar days
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	763,581.39	Substantial Completion:	120
	0.50%		calendar days or dates

**RECOMMENDED:**

**APPROVED:**

**ACCEPTED:**

By: \_\_\_\_\_  
Engineer (Authorized Signature)

By: \_\_\_\_\_  
Owner: (Authorized Signature)

By: \_\_\_\_\_  
Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**CHANGE ORDER NO. 2 TABULATION**  
**HIDALGO COUNTY**  
**Edinburg WWTP Effluent Line Roadway Crossings**  
**CONTRACT NUMBER: HCDD1-12-017-02-26**

Item Number	Original Plan Quantity	Change Order # 1 Quantities	Change Order # 2 Quantities	Unit	Item Description	Unit Price	Revised Unit Price	Original Contract Cost	Change in Contract Cost of C.O. # 1	Change in Contract Cost of C.O. # 2	Revised Contract Cost after C.O.#2
1	1,300.00	1,300.00	1,300.00	LF	TRENCH PROTECTION	\$ 5.00	\$ 5.00	\$ 6,500.00	\$ -	\$ -	\$ 6,500.00
2	858.00	858.00	858.00	LF	6X5 BOX CULVERT	\$ 310.00	\$ 310.00	\$ 265,980.00	\$ -	\$ -	\$ 265,980.00
3	310.00	310.00	310.00	LF	7X6 BOX CULVERT	\$ 475.00	\$ 475.00	\$ 147,250.00	\$ -	\$ -	\$ 147,250.00
4	240.00	240.00	240.00	LF	8' X 3 R C BOX	\$ 452.00	\$ 452.00	\$ 108,480.00	\$ -	\$ -	\$ 108,480.00
5	235.00	406.22	406.22	SY	CUT & RESTORE PAVEMENT	\$ 80.00	\$ 80.00	\$ 18,800.00	\$ 13,697.60	\$ -	\$ 32,497.60
6	206.90	-	-	SY	RIP RAP	\$ 250.00	\$ 250.00	\$ 51,725.00	\$ (51,725.00)	\$ -	\$ -
7	468.00	468.00	468.00	SY	INSTALL CONSTRUCTION ENTRANCE/EXIST TY 2	\$ 10.00	\$ 10.00	\$ 4,680.00	\$ -	\$ -	\$ 4,680.00
8	468.00	468.00	468.00	SY	REMOVE CONSTRUCTION ENTRANCE/EXIST TY 2	\$ 5.00	\$ 5.00	\$ 2,340.00	\$ -	\$ -	\$ 2,340.00
9	45.00	45.00	45.00	LF	INSTALL ROCK FILTER DAM	\$ 200.00	\$ 200.00	\$ 9,000.00	\$ -	\$ -	\$ 9,000.00
10	45.00	45.00	45.00	LF	REMOVE ROCK FILTER DAM	\$ 50.00	\$ 50.00	\$ 2,250.00	\$ -	\$ -	\$ 2,250.00
11	560.00	560.00	560.00	CY	GRAVEL BEDDING	\$ 50.00	\$ 50.00	\$ 28,000.00	\$ -	\$ -	\$ 28,000.00
12	2,111.00	2,057.53	2,057.53	CY	CEMENT STABILIZED SAND	\$ 43.00	\$ 43.00	\$ 90,773.00	\$ (2,299.21)	\$ -	\$ 88,473.79
13	1.00	1.00	1.00	LS	MOBILIZATION	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00	\$ -	\$ -	\$ 10,000.00
14	3.00	3.00	3.00	MO	BARRICADES, SIGNS AND TRAFFIC HANDLING	\$ 3,000.00	\$ 3,000.00	\$ 9,000.00	\$ -	\$ -	\$ 9,000.00
15	75.00	75.00	75.00	LF	REMOVE AND REPLACE FENCE	\$ 70.00	\$ 70.00	\$ 5,250.00	\$ -	\$ -	\$ 5,250.00
16	-	36.00	44.00	LF	30" RCP IRRIGATION LINE	\$ -	\$ 100.00	\$ -	\$ 3,600.00	\$ 800.00	\$ 4,400.00
17	-	68.00	68.00	LF	18" RCP IRRIGATION LINE	\$ -	\$ 70.00	\$ -	\$ 4,760.00	\$ -	\$ 4,760.00
18	-	1.00	1.00	EA	TY "M" MANHOLE	\$ -	\$ 9,300.00	\$ -	\$ 9,300.00	\$ -	\$ 9,300.00
19	-	2.00	2.00	EA	30" CONCRETE COLLAR	\$ -	\$ 2,100.00	\$ -	\$ 4,200.00	\$ -	\$ 4,200.00
20	-	1.00	1.00	EA	4" AIR PRESSURE RELIEF VALVE	\$ -	\$ 2,800.00	\$ -	\$ 2,800.00	\$ -	\$ 2,800.00
21	-	1.00	1.00	EA	18" FRESNO GATE WITH STEM	\$ -	\$ 5,800.00	\$ -	\$ 5,800.00	\$ -	\$ 5,800.00
22	-	71.00	71.00	LF	REMOVE CONC PIPE	\$ -	\$ 20.00	\$ -	\$ 1,420.00	\$ -	\$ 1,420.00
23	-	2.00	2.00	EA	REMOVE CONC STRUCTURE	\$ -	\$ 1,200.00	\$ -	\$ 2,400.00	\$ -	\$ 2,400.00
24	-	1.00	1.00	EA	ADDITIONAL TRAFFIC CONTROL TXDOT FM 907	\$ -	\$ 5,800.00	\$ -	\$ 5,800.00	\$ -	\$ 5,800.00
25	-	-	2.00	EA	4" AIR VENT RELIEF VALVE	\$ -	\$ 1,500.00	\$ -	\$ -	\$ 3,000.00	\$ 3,000.00
<b>TOTAL AMOUNTS</b>								\$ 760,028.00	\$ (246.61)	\$ 3,800.00	\$ 763,581.39

**AI-40002**

**5.**

**DRAINAGE DISTRICT**

**Meeting Date:** 08/06/2013

Submitted By: Sylvia Sanchez, DRAINAGE  
DISTRICT

Department: DRAINAGE DISTRICT

---

Information

CAPTION

Approval of Budget Amendment from 2008 Bond Series to reduce funds from Mission Inlet and appropriate into engineering for the SH68 TxDot Roadway Watershed Study as per BOD approval on 07-17-13.

BACKGROUND

---

Attachments

transfer

Form Review

<b>Inbox</b>	<b>Reviewed By</b>	<b>Date</b>
Budget & Management	Obdett Calzada	08/01/2013 11:45 AM
Final Approval	Monica Badillo	08/02/2013 04:28 PM
Form Started By: Sylvia Sanchez		Started On: 08/01/2013 11:15 AM
	Final Approval Date: 08/02/2013	

