

CHANGE ORDER NUMBER ONE(1)

Project: Hidalgo County Sheriff Facility Modifications to Incorporate Motorola and 911 Equipment
 DATE OF ISSUANCE: February 13, 2014 EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: 2013-258-09-25-MSS
C-13-258-10-15
 CONTRACTOR: Herrera & Hunt, Inc.
 PO Box 49
 Alamo, TX 78516
 ENGINEER: Halff Associates
 Mr. Tom Dearmin
 5000 W Military Hwy., Ste. 100
 McAllen, TX 78503

You are directed to make the following changes in the Contract Documents.

- Description:
1. Additional days
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
- Reason for Change Order:
1. Inclement weather
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	100 days
\$ 259,498.00		Substantial Completion:	100 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	0 <small>calendar days</small>
\$ 0.00		Contract Time prior to this Change Order	100 days
Contract Price prior to this Change Order		Substantial Completion:	100 <small>calendar days or dates</small>
\$ 259,480.00		Net Increase(decrease) of this Change Order	13 <small>calendar days</small>
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ 0.00		Substantial Completion:	113 <small>calendar days or dates</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 259,480.00	0%		

RECOMMENDED:
 By: Thomas E. Olden
Engineer (Authorized Signature)
 Date: 2/13/14

APPROVED:
 By: _____
Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: Silvia Herrera
Contractor (Authorized Signature)
 Date: 2/13/14

Exhibit E-B