

H & H DOORS & HARDWARE, LTD.

P.O. BOX 3542

VICTORIA, TX 77903-3542

TELEPHONE: 361-578-3664

FACSIMILE: 361-578-0016

PROPOSED CHANGE ORDER # 7

oh

TO: D. Wilson Construction

DATE: 03/20/14

ATTN: Manuel Ornelas

FAX: 956-686-3270

ADDRESS:

JOB NAME: Hidalgo Co. Former Admin. Building
Renov. 1st & 2nd Floor

PHONE: 956-686-9573

JOB #: 13002

Per your request, this proposes a change to our purchase order # 12-561-001 dated 12/14/12, for hollow metal, wood frames and doors, per your request, to:

CHANGE ALL INTERIOR HOLLOW METAL FRAMES TO FRAMEWORKS
FRAMES

NOTE: - Your order will be on hold pending approval of this change order.

H & H Doors & Hardware LTD will increase your order by \$3,575.00 plus tax.
F.O.B. Jobsite. Payable at H & H Doors & Hardware LTD, Victoria County, Victoria, Texas.

This document serves as a "proposed change order" acknowledging the products to be supplied and the price to be added to the original purchase order. All work covered by this change shall be performed under the same terms and conditions as in the original purchase order and to match previous material and manufacturers, if applicable. This quote is subject to change if we are not notified to proceed by your signature below, or if directed not to proceed, this quote is invalid. If authorized to proceed, we must have either a "Change Order" for these changes and a change order number, or a new purchase order for this work to be done under.

CHANGES: H.I.D. QUANTITY

THIS CHANGE ORDER	\$ 3,575.00
SALES TAX	EXEMPT
TOTAL	\$ 3,575.00

AUTHORIZED TO PROCEED WITH CHANGES:

CHANGE ORDER TO FOLLOW, # _____
NEW PURCHASE ORDER # _____ *mlr*

CHANGES PROPOSED BY:
HEATH SPENCE, SALES

Heath Spence

Charles Wilson
3/21/2014
Date

3/20/2014
Date