

CHANGE ORDER NUMBER THREE (3)

Project: Hidalgo County Sheriff Facility Modifications to Incorporate Motorola and 911 Equipment

DATE OF ISSUANCE: March 20, 2014

EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: 2013-258-09-25-MSS

CONTRACTOR: Herrera & Hunt, Inc.
 PO Box 49
 Alamo, TX 78516

ENGINEER: Halff Associates
 Mr. Tom Dearmin
 5000 W Military Hwy., Ste. 100
 McAllen, TX 78503

You are directed to make the following changes in the Contract Documents.

Description:

1. Additional 12 calendar days - due to uncontrolled delays by trades outside of Herrera & Hunt, Inc. construction authority.
- 2.
- 3.
- 4.
- 5.
- 6.

Reason for Change Order:

1. Herrera & Hunt, Inc.
- 2.
- 3.
- 4.
- 5.
- 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	100 days
\$ 259,498.00		Substantial Completion:	100 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	26 <small>calendar days</small>
\$ -4,550.00		Contract Time prior to this Change Order	126 days
Contract Price prior to this Change Order		Substantial Completion:	126 <small>calendar days or dates</small>
\$ 254,948.00		Net Increase(decrease) of this Change Order	12 <small>calendar days</small>
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ -1,240.00		Substantial Completion:	138 <small>calendar days or dates</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 253,708.00	-0.48%		

RECOMMENDED:

By: Thomas E. Dearmin
Engineer (Authorized Signature)

Date: 3/20/14

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: Dillon Herr
Contractor (Authorized Signature)

Date: 3/20/14

Exhibit E-B