



Contingency Allowance Expenditure Authorization

Project: Hidalgo County Precinct 2
Equipment Maintenance Facility

Authorization No. 01

ERO Project No.: 13012

Date: 03/21/14

To : Holchemont, Ltd.
900 N. Main Street
McAllen, Texas 78501

Attention: Michael Montalvo, Manager

You are authorized to perform the following items(s) of work and to adjust the allowance sum accordingly, as indicated below. This is not a change order and does not increase nor decrease the contract amount.

Description of Work:

CP 001 - Provide and place additional select fill to establish the proper elevation of the building pads. \$28,309.72

AEA 01 Will Decrease Architect's Standard Level of Care Allowance \$28,309.72
(Additional cost may be incurred for overhead if the construction exceeds the substantial completion date.)

| | |
|---|-------------|
| Original Architect's Standard Level of Care Allowance Sum | \$35,000.00 |
| Allowance Expenditures Prior to this Authorization | \$0.00 |
| Allowance Balance Prior to this Authorization | \$35,000.00 |
| Allowance Sum will be decreased by this Authorization | \$28,309.72 |
| New Architect's Standard Level of Care Allowance Sum | \$6,690.28 |

This Allowance Expenditure represents adjustments to the Allowance Balance as noted above and described herein.

Accepted and agreed to by:

CONTRACTOR

Signature Date

ERO Architects, L.L.P

[Signature] *3/21/14*

Signature Date

Accepted and agreed to on behalf on the District:

Superintendent

Signature Date

Holchemont, Ltd.

900 N. Main St.
McAllen, TX 78501
Ph : (956) 686-2901

Change Request

To: David Iglesias
ERO International
300 S 8th St.
McAllen, TX 78501
Ph: (956)661-0400 Fax: (956)661-0401

Number: 1
Date: 3/20/14
Job: 1401-EMF-01 Equip Maintenance Facility
Phone:

Description: Additional Select Fill

We are pleased to offer the following specifications and pricing to make the following changes:

Provide and place additional select fill to establish the proper elevation of the building pads.

Maintenance Building:

Approximately 24" of Select Fill or 2103 CY

Alternate 1:

Approximately 22" of Select Fill or 851 CY

Alternate 2

Hidalgo County is to place the proper fill in this area.

Extended General Conditions & Overhead have not been included in this change request at this time.

If project exceeds the original 180 days associated with the Base Contract Holchemont Ltd. is entitled to bill and collect for these additional days and expenses.

The total amount to provide this work is \$28,309.72

Please note that Holchemont, Ltd. will require an extra 21 days.

If you have any questions, please contact me at .

Holchemont, Ltd.

900 N. Main St.
McAllen, TX 78501
Ph : (956) 686-2901

Submitted by: P Lo Construction

Approved by: _____

Date: _____

Cc:

Holchemont, Ltd.

900 N. Main St.
McAllen, TX 78501
Ph : (956) 686-2901

Change Request

To: David Iglesias
ERO International
300 S 8th St.
McAllen, TX 78501
Ph: (956)661-0400 Fax: (956)661-0401

Number: 1
Date: 3/20/14
Job: 1401-EMF-01 Equip Maintenance Facility
Phone:

Description: Additional Select Fill

We are pleased to offer the following specifications and pricing to make the following changes:
Provide and place additional select fill to establish the proper elevation of the building pads.

Maintenance Building:

Approximately 24" of Select Fill or 2103 CY

Alternate 1:

Approximately 22" of Select Fill or 851 CY

Alternate 2

Hidalgo County is to place the proper fill in this area.

Extended General Conditions & Overhead have not been included in this change request at this time.

If project exceeds the original 180 days associated with the Base Contract Holchemont Ltd. is entitled to bill and collect for these additional days and expenses.

The total amount to provide this work is \$28,309.72

Please note that Holchemont, Ltd. will require an extra 21 days.

If you have any questions, please contact me at .

Holchemont, Ltd.

900 N. Main St.
McAllen, TX 78501
Ph : (956) 686-2901

Submitted by: P Lo Construction

Approved by: _____

Date: _____

Cc: