

CHANGE ORDER NUMBER FOUR (4)

Project: Hidalgo County Sheriff Facility Modifications to Incorporate Motorola and 911 Equipment

DATE OF ISSUANCE: March 31, 2014

EFFECTIVE DATE: _____

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: 2013-258-09-25-MSS

CONTRACTOR: Herrera & Hunt, Inc.
 PO Box 49
 Alamo, TX 78516

ENGINEER: Half Associates
 Mr. Tom Dearmin
 5000 W Military Hwy., Ste. 100
 McAllen, TX 78503

You are directed to make the following changes in the Contract Documents.

Description:

1. Relocate existing fire alarm panel. No cost associated. \$-0-
2. Credit for annunciator equipment - \$1,240.00
3. Additional eight (8) calendar days - due to uncontrolled delays by trades outside of Herrera & Hunt, Inc. construction authority.
- 4.
- 5.
- 6.

Reason for Change Order:

1. Herrera & Hunt, Inc.
2. Herrera & Hunt, Inc. - credit not listed on Change Order #3 in Description line but listed in Change In Contract Price line.
3. Herrera & Hunt, Inc.
- 4.
- 5.
- 6.

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price \$ 259,498.00	Original Contract Time for 100 days Substantial Completion: 100 <small>calendar days or dates</small>
Net Changes from previous Change Order(s) \$ -5,790.00	Net Change from previous Change Orders 38 <small>calendar days</small>
Contract Price prior to this Change Order \$ 253,708.00	Contract Time prior to this Change Order 138 days Substantial Completion: 138 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order \$	Net Increase(decrease) of this Change Order 8 <small>calendar days</small>
Contract Price with all approved Change Orders \$ 253,708.00	Contract Time with all approved Change Orders Substantial Completion: 146 <small>calendar days or dates</small>
Net % increase(decrease) from original contract price.	

RECOMMENDED:

APPROVED:

ACCEPTED:

By: *Thomas E. Dearmin*
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: *Allen W. Green*
Contractor (Authorized Signature)

Date: 3/31/2014

Date: _____

Date: 3/31/14