

CHANGE ORDER NUMBER ONE(1)

Project: Lowering of Canal Crossings & Road Widening at Eldora & Sgt. Leonel Treviño Roads
 DATE OF ISSUANCE: 4/11/2014 EFFECTIVE DATE: 4/11/2014

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-13-293-12-20
 CONTRACTOR: Texas Cordia Construction ENGINEER: Cruz-Hogan Consultants, Inc.
 3149-A Center Pointe Dr. 605 E. Violet Ave., Ste. 5
 Edinburg, TX 78539 McAllen, TX 78504


You are directed to make the following changes in the Contract Documents.


Description: 1. Contract Time Stopped until July 1, 2014 (See Attached Letter).
 2. Contract Time Extension

Reason for Change Order: 1. Stopping Project until July 1, 2014 (See Attached Letter).
 2. Adding 39 Contract Days due to Inclement Weather & Work Stoppage by Irrigation District No. 2

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	682,929.86	Substantial Completion:	60 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	-		0 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	682,929.86	Substantial Completion:	60 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	0.00		39 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	682,929.86	Substantial Completion:	99 <small>calendar days or dates</small>
	0%		

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 4/11/14

APPROVED:
 By: 
 Owner (Authorized Signature)
 Date: 4/11/2014

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 4/11/14

Exhibit E-B

CRUZ-HOGAN *Consultants, Inc.*

ENGINEERS | PLANNERS | CONSULTANTS

Harlingen | McAllen
TBPE Firm Reg No. F-4860

April 11, 2014

Carlos Javier Jasso
Accountant
Hidalgo County Precinct No. 2
300 West Hall Acres Road
Pharr, TX 78577

Re: Attachment to Change Order No. 1
Lowering of Canal Crossings & Road Widening at Eldora & Sgt. Treviño Roads
Hidalgo County Bid No. 2013-293-10-23-SMA
City of San Juan, Texas

Dear Mr. Jasso:

The above-referenced project has been suspended as of March 28, 2014, due to a request made by Irrigation District No. 2. The District is at high peak irrigation and has requested we delay the project until July 1, 2014. A meeting was held with Irrigation District No. 2 on Wednesday, April 9, 2014, and it was confirmed that this project will need to be stopped until July 1, 2014.

Due to the stoppage of this project, the Contract will be extended 39 days via Change Order No. 1. There have been 20 rain/wet days thus far on this project, and in addition there are 19 days that were planned work days on Sgt. Treviño Road that were stopped by Irrigation District No. 2 for the above-mentioned reason. The amended contract time will be 99 calendar days. Therefore, the Contractor will have 39 days to complete the project beginning July 1, 2014.

The project consists of lowering irrigation canal crossing at two locations: Eldora Road and Sgt. Treviño Road. The Eldora Road crossing has been completed. The Sgt. Treviño Road crossing will be pending construction until July 1, 2014.

If you have any questions, please feel free to contact me at (956) 682-5022.

Sincerely,



Ronnie Cruz, P.E., CFM
Vice President

RC/lg