



MEMORANDUM

Texas General Land Office • Jerry Patterson • Commissioner

Ellen Kinsey

DATE: April 14, 2014

TO: Dennis Ku, Infstr. Program Manager: Disaster Recovery Program

FROM: Ricardo Garcia (512) 475-5041, Disaster Recovery Program

DR CONTRACT: DRS210068

GLO CONTRACT: 12-406-000-6453

COMMUNITY NAME: County of Hidalgo

PURPOSE: Round 2.1 Revision No. 4

Executive Summary

This revision is shifting a portion of the Grantee's Engineering funds to the Flood & Drainage Facilities activity. In addition, the Performance Statement shall be revised to include establishing of projects by phases to be completed. The Project Implementation Schedule has been revised as well. There are no changes to project locations, activities, Environmental Record Review, nor beneficiaries.

Description / Justification

This Revision requires the following:

- **Performance Statement:** The Performance Statement has been updated.
- **Implementation Schedule:** The Implementation Schedule has been updated.
- **Contract Term Dates:** No Change.

Budget

The following Budget revisions shall be included:

Table 1a - Contract Funds

Activity	Prior Budget	Added/(Decreased) Budget Change	Current Budget
Flood and Drainage Facilities-5	\$15,841,012	\$331,058	\$16,172,070
Engineering/Architectural Serv.-30 (Grantee)	\$2,655,421	(\$331,058)	\$2,324,363
GRANTEE TOTALS	\$20,942,306	\$0	\$20,942,306

Beneficiaries

No Change.