



Contingency Allowance Expenditure Authorization

Project: Hidalgo County Precinct 2
Equipment Maintenance Facility

Authorization No. 2

ERO Project No.: 13012

Date: 07/11/14

To : Holchemont, Ltd.
900 N. Main Street
McAllen, Texas 78501

Attention: Michael Montalvo, Manager

You are authorized to perform the following items(s) of work and to adjust the allowance sum accordingly, as indicated below. This is not a change order and does not increase nor decrease the contract amount.

Description of Work:

CP 002 - Additional lite kits per submittal review.	\$432.00
CP 003 - Change hardware & prep frame.	\$432.00
CP 004 - Shop bay 3 overhead doors.	\$3,052.00
AEA 02 Will Decrease Architect's Standard Level of Care Allowance	\$3,916.00

Original Architect's Standard Level of Care Allowance Sum	\$35,000.00
Allowance Expenditures Prior to this Authorization	\$28,309.72
Allowance Balance Prior to this Authorization	\$6,690.28
Allowance Sum will be decreased by this Authorization	\$3,916.00
New Architect's Standard Level of Care Allowance Sum	\$2,774.28

This Allowance Expenditure represents adjustments to the Allowance Balance as noted above and described herein.

Accepted and agreed to by:

CONTRACTOR



Signature _____ Date 14 JUL 14

ERO Architects, L.L.P


Signature _____ Date 07/11/14

Accepted and agreed to on behalf on the District:

Superintendent


Signature _____ Date 7/11/2014

Holchemont, Ltd.

900 N. Main St.
McAllen, TX 78501
Ph : (956) 686-2901

Change Request

To: David Iglesias
ERO International
300 S 8th St.
McAllen, TX 78501
Ph: (956)661-0400 Fax: (956)661-0401

Number: 2
Date: 3/20/14
Job: 1401-EMF-01 Equip Maintenance Facility
Phone:

Description: Additional lite kits per Submittal Review

We are pleased to offer the following specifications and pricing to make the following changes:
RFI #8
Submittal Review made changes to doors.

The total amount to provide this work is \$432.00

The schedule will be None.

If you have any questions, please contact me at (956)686-2901.

Submitted by: Michael C. Montalvo
Holchemont Ltd.

Approved by: David I. Iglesias eroarchitects
Date: 7/10/2014

Cc:

Holchemont, Ltd.

900 N. Main St.
McAllen, TX 78501
Ph : (956) 686-2901

Change Request

To: David Iglesias
ERO International
300 S 8th St.
McAllen, TX 78501
Ph: (956)661-0400 Fax: (956)661-0401

Number: 3
Date: 7/2/14
Job: 1401-EMF-01 Equip Maintenance Facility
Phone:

Description: Change Hardware & Prep Frame

We are pleased to offer the following specifications and pricing to make the following changes:

Opening #C2A:

As per Architect's response to RFI 19 dated 07/01/14: Delete the deadlock, push plate and pull plate and add a classroom function lock and smoke seal.

The total amount to provide this work is \$432.00

If you have any questions, please contact me at (956)686-2901.

Submitted by: Michael C. Montalvo
Holchemont Ltd.

Approved by: David I. Iglesias eroarchitects
Date: 7/10/2014

Cc:

Holchemont, Ltd.

900 N. Main St.
McAllen, TX 78501
Ph : (956) 686-2901

Change Request

To: David Iglesias
ERO International
300 S 8th St.
McAllen, TX 78501
Ph: (956)661-0400 Fax: (956)661-0401

Number: 4
Date: 7/7/14
Job: 1401-EMF-01 Equip Maintenance Facility
Phone:

Description: Shop Bay 3 Overhead Doors

We are pleased to offer the following specifications and pricing to make the following changes:
Recess openings 119A and 119B to clear "I" beam, correct the rough opening and accommodate overhead doors.

The total amount to provide this work is \$3,052.00

Please note that Holchemont, Ltd. will require an extra 5 days.

If you have any questions, please contact me at (956)686-2901.

Submitted by: Michael C. Montalvo
Holchemont Ltd.

Approved by: David I. Iglesias eroarchitects
Date: 7/10/2014

Cc: