



August 7, 2014

The Honorable Joseph Palacios
Commissioner, Hidalgo County Pct. No. 4
1051 N. Doolittle
Edinburg, Texas 78539

RE: FM 2220 (Ware Road) Project
Limits: from Mile 3 N (FM 1924) to Mile 5 N (FM 676)
Contract No. C-13-178-08-20
Supplemental No. 1 to the Agreement

Dear Commissioner Palacios:

Attached for your review and consideration is Supplemental No. 1 to the FM 2220 (Ware Road) Agreement for Professional Services. This Supplemental is needed to extend the termination date of said Agreement for an additional two years in order to complete the pre-approved professional engineering services as outlined in Exhibit C – Work Schedule. We are enclosing the supplemental in duplicate for your review and further processing.

Attached you will find the following:

- 1.) Two signed originals of Supplemental No. 1 to the Agreement with the following attachments:
 - Exhibit C “Project Work Schedule”

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,
L&G ENGINEERING



Jacinto Garza, P.E.
CEO/President

Attachments

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES

C-13-178-08-20

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting herein by and through the Commissioner's Court, hereinafter called the "Owner", and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called "Engineer".

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 20th day of August, 2013 concerning professional engineering services required for the FM 2220 (Ware Road) project from Mile 3 N. (FM 1924) to Mile 5 N. (FM 676) for Hidalgo County Precinct No. 4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Service, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from August 19, 2014 to August 19, 2016 in order to complete the engineering services identified in Exhibit B - Services to be provide by the Engineer and Exhibit C - Work Schedule of the Agreement.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2014.

THE ENGINEER:
ENGINEER

BY:  _____

THE OWNER:
HIDALGO COUNTY

BY: _____

Ramon Garcia, County Judge

