

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

AUG 29 2014

al

CITY / PCT. Hidalgo County - Urban County Pct #2 (Address)	DATE: 8/20/2014 CHANGE ORDER NO.: 3
CONTRACTOR / FIRM (Name & Address) FJW Construction 1100 E. Jasmine Ave. Suite 102 McAllen, TX 78501 Phone #: 956-688-2397	PROJECT / NAME / ACCT. NO. PCT 2 South Fork Drain 12-406-000-6453 DRS210068
You are hereby request to comply with the following changes from the contract plans and specifications:	

X

Final Quantitative Adjustments

Unit Prices

Quantitative Addition

Quantitative Deletion

Time Extension

Other:

REASON:

1. Add 55,948 CY of Excavation to allow for qtys agreed to as per change in "method of measurement" in Change Order #1

Contract Price prior to change order.....	\$	3,731,830.84
Net Increase / Decrease of this Change Order.....	\$	196,377.48
Contract Price with Change Order.....	\$	3,928,208.32
Increase / Decrease in time _____		0 days.

**HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST**

CITY / PCT. OFFICIAL

DATE

CONTRACTOR

DATE

Ram [Signature] P.E.
PROJECT ENGINEER - ARCHITECT

8/22/14
DATE

[Signature] *8.21.2014*

(FOR URBAN COUNTYH PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved

Title: _____

Signature: _____

Date: _____