

Public Involvement (TEDSI)	15,886.00	70.00	11,120.20	11,120.20	0.00
Public Involvement (RABA)	29,114.00	70.00	20,379.80	20,379.80	0.00
Total Fee	1,033,645.00		532,263.66	491,456.41	40,807.25
Total Fee					40,807.25

Billing Summary


	Current	Prior	To-Date
Total Billings	40,807.25	491,456.41	532,263.66
Total Fee			1,033,645.00
Remaining Fee			501,381.34
			Total this Invoice
			\$40,807.25

Outstanding Invoices

Number	Date	Balance
20142023	8/11/2014	124,364.37
Total		124,364.37

Total Now Due \$165,171.62

PLEASE REMIT PAYMENT TO:
TEDSI Infrastructure Group, Inc.
738 Highway 6 South, Suite 430
Houston, Texas 77079

Authorized By:  Date: September 9, 2014
 Craig F. Stong, P.E.
 Project Manager

INVOICE RECEIVED BY: Elizabeth Casas ON 9/12/14
 GOODS/SERVICES RECEIVED BY: Hector Jato Palacios ON 9/9/14

PO # 701988
4-1315-431-00-122-062-0-841
 Req # 246219



TEDSI INFRASTRUCTURE GROUP

Consulting Engineers

1201 East Expressway 83 • Mission, Texas 78572
 Tel: (956) 424-7898
 Fax: (956) 424-7022

September 09, 2014
 Project No: 2012-1118-03
 Invoice No: 20142066

Mr. Raul Silguero, Jr.
 Hidalgo County Precinct No. 2
 300 West Hall Acres
 Suite G
 Pharr, TX 78577

Project 2012-1118-03 Dicker Road PS&E

Contract No. C-12-119-07-31
P. O. Number 701988
Account No. 3-1315-431-00-122-062-0-841
Requisition No. 246219
Work Authorization No. 3

Professional Services from August 01, 2014 to August 31, 2014

Fee

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
General Management (TEDSI)	33,120.00	50.00	16,560.00	14,904.00	1,656.00
Utility Coordination (TEDSI)	69,080.00	50.00	34,540.00	31,086.00	3,454.00
General PS&E (TEDSI)	83,250.00	50.00	41,625.00	37,462.50	4,162.50
Traffic Control Plan (TEDSI)	81,060.00	50.00	40,530.00	36,477.00	4,053.00
Roadway Detail (TEDSI)	168,935.00	50.00	84,467.50	76,020.75	8,446.75
Drainage Detail (TEDSI)	54,710.00	50.00	27,355.00	24,619.50	2,735.50
Signing, Pav Mrk & Traffic Sig (TEDSI)	121,805.00	50.00	60,902.50	54,812.25	6,090.25
EPIC & SW3P (TEDSI)	31,785.00	50.00	15,892.50	14,303.25	1,589.25
Bridge Design (TEDSI)	105,920.00	35.00	37,072.00	31,776.00	5,296.00
Project Direct Cost (TEDSI)	30,000.00	50.00	15,000.00	13,500.00	1,500.00
Stakeholder Meeting (TEDSI)	36,480.00	50.00	18,240.00	16,416.00	1,824.00
Environmental Doc (TEDSI)	24,128.70	75.00	18,096.53	18,096.53	0.00
Environmental Doc (RABA)	120,643.50	75.00	90,482.63	90,482.63	0.00
Environmental Doc (TEDSI) Reserve	2,364.80	0.00	0.00	0.00	0.00
Environmental Doc (RABA) Reserve	25,363.00	0.00	0.00	0.00	0.00

**TEDSI INFRASTRUCTURE GROUP****TEDSI**

Consulting Engineers
 1201 E. Expressway 83 ♦ Mission, Texas 78572
 (956) 424-7898

Project Progress Report

TO: Hidalgo County Precinct No. 2

DATE:

September 9, 2014

FROM: Mr. Craig F. Stong, P.E., Project Manager

TEDSI PROJECT NO.:
2012-1118-03

REFERENCE: Dicker Road: PS&E

Progress Report for Invoice No. 20142066 August 1, 2014 to August 31, 2014

BILLING PHASE	PERCENT COMPLETE	CONSULTANT	REPORT
General Management	50%	TEDSI	Coordinate with the client and subs for this project is ongoing
Utility Coordination	50%	TEDSI	Coordinate with affected Utility Companies within project area is ongoing, some information received from City of Pharr, Dewbre and Enterprize.
General PS&E	50%	TEDSI	TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal
Traffic Control Plan	50%	TEDSI	TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal
Roadway Detail	50%	TEDSI	TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal. Comments received on pavement design. Updated pavement design submitted to TxDOT for review and approval.
Drainage Detail	50%	TEDSI	TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal
Signing, Pav Mrk & Traffic Sig	50%	TEDSI	TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal
EPIC & SW3P	50%	TEDSI	TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal
Bridge Design	35%	TEDSI	Bridge Layouts geometry has been approved by TxDOT. Currently working on detail bridge design.
Project Direct Cost	50%	TEDSI	TEDSI has received 30 % comments from TxDOT. Currently working on 60% submittal
Stakeholder Meeting	50%	TEDSI	TEDSI has coordinated with local stakeholders.
Environmental Doc	75%	TEDSI	"Administrative Completeness" Issued by TxDOT. Document under review with regulatory agencies.
Environmental Doc Reserve	0%	TEDSI	
Environmental Doc Reserve	0%	RABA	
Public Involvement	70%	TEDSI	No additional action at this time.
Public Involvement	70%	RABA	No additional action at this time.



Airbill No. ZR627460

Lone Star Overnight
1-800-800-8984
www.lso.com

SHIP TO:
MR. RAUL SILGUERO, JR.
HIDALGO COUNTY PRECINCT 2
300 WEST HALL ACRES
SUITE G
PHARR, TX 78577
9569688733

From:
CRAIG STONG
TEDSI INFRASTRUCTURE GROUP
1201 E. EXPRESSWAY
MISSION, TX 78572
9564247898

W**MFE**

LSO GROUND
END OF BUSINESS DAY DELIVERY

PRINT DATE: 9/10/2014
QUICKCODE: RAUL SILGUERO,
REF 1: 2012-1118-03 1D00V.0000

WEIGHT: 1.00LBS

Fold on above line and place shipping label in pouch on package. Please be sure the barcodes and addresses can be read and scanned.
Shipping Instructions

1. Fold this page along the horizontal line above.
2. Place this Airbill in the shipping label pouch on the package you are shipping. Please be sure the barcodes and addresses can be read and scanned.
3. To locate a drop box near you, click on **Find A Drop Box** from the home page main menu.
4. To schedule a pickup, click on **Request Pickup**.

WARNING: Use only the printed original label for shipping. Using a photocopy of this label for shipping purposes is fraudulent and could result in additional billing charges, along with the cancellation of your Lone Star Overnight account number. This label is valid for use for 3 months from the date printed. Use of expired labels may result in delayed billing and / or additional research charges. **LIMIT OF LIABILITY:** We are not responsible for claims in excess of \$100 for any reason unless you: 1) declare a greater value (not to exceed \$25,000); 2) pay an additional fee; 3) and document your actual loss in a timely manner. We will not pay any claim in excess of the actual loss. We are not liable for any special or consequential damages. Additional limitations of liability are contained in our current Service Guide. If you ask us to deliver a package without obtaining a delivery signature, you release us of all liability for claims resulting from such service. **NO DELIVERY SIGNATURE WILL BE OBTAINED FOR 8:30 AM DELIVERIES OR RESIDENTIAL DELIVERIES.**

