

CHANGE ORDER NUMBER TWO(2)

Project: Gearhart Drive Paving and Drainage Improvements

DATE OF ISSUANCE: July 25, 2014

EFFECTIVE DATE: 7-25-14

OWNER: Hidalgo County Precint 2
OWNER'S CONTRACT NO: 2014-078-04-02

CONTRACTOR: Rojas Construction & Paving
240 Frontage Rd
Alamo, TX 78516

ENGINEER: Raul Sesin
300 W. Hall Acres Ste G
Pharr, TX 78577

You ar directed to make the following changes in the Contract Documents.

- Description:
1. Additional Asphalt Driveeways 3" Caliche Base & 1" ACP 56sy @ \$20.00/ ea sy
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:
1. Per Project Engineer Request
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments: ***Worksheet and Itemized Breakdown

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	45
\$ 185,675.92		Substantial Completion:	<u>45</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	6
\$ 0.00			calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 185,675.92		Substantial Completion:	<u>45</u> calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	0
\$ 1120.00			calendar days
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$ 186,795.92	0%	Substantial Completion:	<u>51 (pending approval)</u> calendar days or dates

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 7/25/14

APPROVED:
By: [Signature]
Owner (Authorized Signature)
Date: 7/25/2014

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)
Date: 7-25-14

Exhibit E-B