



Date: September 22, 2014

Subject: FEMA- Safe Shelter Dome Project Period Extension

Rationale/Need: The performance period for the TSSI Dome Grant will end on November 27, 2014. Due to the complexity of the program we had difficulty fully establishing the criteria needed to procure the professional service providers as well as establishing the procurement for the construction contractor. Therefore, we are requesting approval of additional 12 month period to allow for more time to complete the project.

Recommendation: Administration recommends approval.


Cost: N/A

Budget Source: N/A

Related Information: See attachment.

\*\*\*\*\*

Initiated By: Daniel Garza,  
Facilities Director

Reviewed By: Alfredo Andres Vela,   
Assistant Superintendent for Administration & Finance

Superintendent's Approval: 



# La Joya

Independent School District  
**Facilities Department**  
201 East Expressway Tel (956) 323-2125  
La Joya, TX. 78560

## Board of Trustees

Esperanza "Espie" Ochoa, *President*  
Johnn Valente Alaniz, *Vice-President*  
Joel García, *Secretary*  
Jesús "Chuy" Avendaño, *Member*  
Juan José "JJ" Garza, *Member*  
Oscar "Coach" Salinas, *Member*  
Juan José "JJ" Peña, Jr., *Member*

September 16, 2014

Honorable Judge Ramon Garcia  
302 West University Drive  
Edinburg, Texas 78539

Dear Judge Garcia,

The performance period for the TSSI Dome Grant will end on November 27, 2014. Due to the complexity of the program we had difficulty fully establishing the criteria needed to procure the professional service providers as well as establishing the procurement for the construction contractor. Therefore, La Joya Independent School District is respectfully requesting approval of an additional 12 month period to allow for more time to complete the project.

If further information is required, feel free to contact Daniel Garza, Facilities Director at (956) 323-2125.

Respectfully,

Dr. Alda T. Benavides,  
Superintendent of Schools