

PROJECT SCHEDULE

County Clerk's Office -ACM Abatement & Tiling Project Timeline

Date	Organization	Time	Duration	Action
Thursday, Dec. 4, 2014	Gateway	5:30 PM	6 Hours	Remove all Furniture and Computers
Friday, Dec 5, 2014	AAMECC & RL ABATEMENT	7:00 AM	24 Hours	Abatement/Office Closed
Saturday, Dec 6, 2014	CRT Flooring	8:00 AM	6 Hours	Install Tile
Sunday, Dec 7, 2014	Gateway	8:00 AM	6 Hours	Re-install all Furniture and Computers
Monday, Dec 8, 2014	Hidalgo County Clerks	10:00 AM 1:00 PM - 5:30 PM	2 Hours 4.5 Hours	Clerks to Set up Workstations Office Open for Business