



Proposal No. PMA14-051-00b
November 14, 2014

**RABA
KISTNER
CONSULTANTS**

Raba Kistner
Consultants, Inc.
800 E. Hackberry
McAllen, TX 78501
www.rkci.com

P 956 :: 682 :: 5332
F 956 :: 682 :: 5487
TSP# Firm F-3257

AMENDED AGREEMENT FORM - II

AS AN ADDITION TO THE FOLLOWING AGREEMENTS:

Project Name: Geotechnical Engineering Study
Proposed Southfork Drainage Lateral Improvements Project
Between South "I" Road and Anaya Road
Pharr, Hidalgo County, Texas

First Amendment to Contract Agreement for Material Testing Services by and between Hidalgo Urban County Program (CLIENT) and RABA KISTNER Consultants, Inc. (RKCI), dated July 8, 2014, referring to RKCI Proposal No. PMA14-051-00, dated June 2, 2014.

Second Amendment to Contract Agreement for Material Testing Services by and between CLIENT and RKCI, dated September 9, 2014, referring to RKCI Proposal No. PMA14-051-00a, dated August 12, 2014.

WE HEREBY AUTHORIZE RKCI TO PERFORM THE FOLLOWING ADDITIONAL SERVICE(S):

On the basis of the written request received by our office via electronic-mail transmittal from Mr. Ramiro Gutierrez, P.E., RPLS, President, with R. Gutierrez Engineering Corporation, the project's consulting engineering firm, on Wednesday, November 5, 2014, we have been asked to provide our recommendations of utilizing Stone Riprap with geotextile alternative, in lieu of cement-stabilization of the on-site soils, in order to stabilize the ditch banks.

In order to review and provide our recommendations on this alternative, we propose to collect additional soil samples within the areas where sloughing conditions have been observed, in order to conduct laboratory double hydrometers and dispersivity tests in general accordance with applicable American Society for Testing and Materials (ASTM) standards. This amended agreement form reflects the lump sum cost associated with collecting the additional soil samples, conducting the additional laboratory testing, and the engineering time to analyze and to generate a letter to supplement our original Geotechnical Engineering Report (RKCI Project No. AMA14-045-00, dated August 11, 2014).

ADDITIONAL LUMP SUM COST FOR THE ABOVE-DESCRIBED SERVICES:	\$ 3,283.00
CONTRACT AMENDMENT NO. 1 LUMP-SUM COST:	\$ 2,885.50
ORIGINAL LUMP SUM COST:	\$ 11,757.25
TOTAL LUMP SUM COST:	\$ 17,925.25

Proposal No. PMA14-051-00b
November 14, 2014


2


Our invoices are due and payable upon receipt at P.O. Box 971037, Dallas, Texas 75397-1037. All parties hereby agree that this contract upon acceptance will be performable in Bexar County, Texas. Our services will be performed in accordance with this letter agreement and the previously executed agreements referenced above.

Please sign, date, and return one signed original of this document to provide written confirmation of your authorization for our firm to commence work on the specific services outlined herein.

SIGNATURE:	X	DATE:	
PRINTED NAME:	Ms. Diana R. Serna, UCP Director		
COMPANY NAME:	County of Hidalgo-Urban County Program		
COMPANY ADDRESS:	427 East Duran, Suite 107		
CITY, STATE, ZIP:	Alamo, Texas 78516		
PHONE NUMBER:	(956) 787-8127	FAX NUMBER:	Not Provided
E-MAIL:	diana.serna@ucp.co.hidalgo.tx.us		

RABA KISTNER CONSULTANTS, INC.


Saul Cruz
Graduate Engineer


Katrin M. Leonard, P.E.
Associate

SC/KML

Copies Submitted: Above (2)

Attachment I