




**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_.

**THE ENGINEER:  
JAVIER HINOJOSA ENGINEERING**

**BY:**  \_\_\_\_\_  
Javier Hinojosa, P.E., Owner

**THE OWNER:  
HIDALGO COUNTY**

**BY:** \_\_\_\_\_  
Hon. Ramon Garcia, County Judge

LIST OF ATTACHMENTS

Exhibit C – Work Schedule

**AMENDED  
EXHIBIT "C"  
Project Schedule  
Precinct No. 3**

PROJECT: Border Access Colonia Program Projects Round 3  
 CLIENT: PRECINCT #3  
 COUNTY: HIDALGO

TASK AND DESCRIPTION	NOV 2008	DEC 2008	JAN 2009	FEB 2009	MAY 2009	APR 2009	MAY 2009	JUN 2009	JUL 2009	AUG 2009	SEP 2009	OCT 2009	NOV 2009	DEC 2009	JAN 2010	
Border Access Colonia Program Projects																
Preliminary Engineering																
Plans, Specifications and Estimate (PS&E)																
Bidding																
Construction																

CONTINUE

TASK AND DESCRIPTION	FEB 2010	MAY 2010	APR 2010	MAY 2010	JUN 2010	JUL 2010	AUG 2010	SEP 2010	OCT 2010	NOV 2010	DEC 2010	JAN 2011	FEB 2011	MAY 2011	APR 2011	
Border Access Colonia Program Projects																
Preliminary Engineering																
Plans, Specifications and Estimate (PS&E)																
Bidding																
Construction																

CONTINUE

TASK AND DESCRIPTION	MAY 2011	JUN 2011	JUL 2011	AUG 2011	SEP 2011	OCT 2011	NOV 2011	DEC 2011	JAN 2012	FEB 2012	MAR 2012	APR 2012	MAY 2012	JUN 2012	JUL 2012	
Border Access Colonia Program Projects																
Preliminary Engineering																
Plans, Specifications and Estimate (PS&E)																
Bidding																
Construction																

**AMENDED  
EXHIBIT "C"  
Project Schedule  
Precinct No. 3**

PROJECT: Border Access Colonia Program Projects Round 3  
 CLIENT: PRECINCT #3  
 COUNTY: HIDALGO

TASK AND DESCRIPTION	AUG 2012	SEP 2012	OCT 2012	NOV 2012	DEC 2012	JAN 2013	FEB 2013	MAR 2013	APR 2013	MAY 2013	JUN 2013	JUL 2013	AUG 2013	SEP 2013	OCT 2013	
Border Access Colonia Program Projects																
Preliminary Engineering																
Plans, Specifications and Estimate (PS&E)																
Bidding																
Construction																

CONTINUE

TASK AND DESCRIPTION	NOV 2013	DEC 2013	JAN 2014	FEB 2014	MAR 2014	APR 2014	MAY 2014	JUN 2014	JUL 2014	AUG 2014	SEP 2014	OCT 2014	NOV 2014	DEC 2014	JAN 2015	
Border Access Colonia Program Projects																
Preliminary Engineering																
Plans, Specifications and Estimate (PS&E)																
Bidding																
Construction																

CONTINUE

TASK AND DESCRIPTION	FEB 2015	MAR 2015	APR 2015	MAY 2015	JUN 2015	JUL 2015	AUG 2015	SEP 2015										
Border Access Colonia Program Projects																		
Preliminary Engineering																		
Plans, Specifications and Estimate (PS&E)																		
Bidding																		
Construction																		