

CHANGE ORDER NUMBER FOUR (4)

Project: Lowering of Canal Crossing & Road Widening at Eldora & Sgt. Leonel Trevino Roads

DATE OF ISSUANCE: 10/15/14 EFFECTIVE DATE: 10/15/14

OWNER: Hidalgo County

OWNER'S CONTRACT NO: C-12-293-12-20

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: CRUZ-HOGAN Consultants, Inc

3149-A Center Pointe Drive 605 E. Violet Ave., Sute 5

Edinburb, TX 78539 McAllen, TX 78504

You ar directed to make the following changes in the Contract Documents.

Description:
 1. Revised Bypass to Open Canal
 2.
 3.
 4.
 5.
 6.

Reason for Change Order:
 1. Redesigned bypass
 2.
 3.
 4.
 5.
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	682,929.86	Substantial Completion:	<u>60</u> <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	24,844.85		<u>39</u> <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	707,774.71	Substantial Completion:	<u>99</u> <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	60,611.25		<u>0</u> <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	768,385.96	12.51%	Substantial Completion: <u>99</u> <small>calendar days or dates</small>

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)

Date: 10/15/14

Date: 10/15/2014

Date: 10/15/14

Exhibit E-B