

### CHANGE ORDER NUMBER FIVE (5)

Project: Lowering of Canal Crossing & Road Widening at Eldora & Sgt. Leonel Trevino Roads

DATE OF ISSUANCE: \_\_\_\_\_ EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County

OWNER'S CONTRACT NO: C-12-293-12-20

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: CRUZ-HOGAN Consultants, Inc

3149-A Center Pointe Drive 605 E. Violet Ave., Suite 5

Edinburb, TX 78539 McAllen, TX 78504

You are directed to make the following changes in the Contract Documents.

Description:   
 1. Start Time   
 2.   
 3.   
 4.   
 5.   
 6.

Reason for Change Order:   
 1. Start Time Effective December 8, 2014   
 2.   
 3.   
 4.   
 5.   
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	682,929.86	Substantial Completion:	60 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	85,456.10		39 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	768,385.96	Substantial Completion:	99 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$			0 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	768,385.96	Substantial Completion:	99 <small>calendar days or dates</small>
	12.51%		

**RECOMMENDED:**  
 By: [Signature]  
Engineer (Authorized Signature)  
 Date: 11/19/14

**APPROVED:**  
 By: [Signature]  
Owner (Authorized Signature)  
 Date: 11/19/2014

**ACCEPTED:**  
 By: [Signature]  
Contractor (Authorized Signature)  
 Date: 11/18/14

**Exhibit E-B**

HIDALGO COUNTY  
PRECINCT NO. 2

2019 NOV 21 AM 11 39