

CHANGE ORDER NUMBER TWO(2)

Project: Hidalgo County Pct. No. 2 - Roadrunner Subdivision Paving & Drainage Improvements

DATE OF ISSUANCE: 1/12/2015 EFFECTIVE DATE: _____

OWNER: Hidalgo County

OWNER'S CONTRACT NO: C-14-285-09-15

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: Hidalgo County Engineering

3149-A Center Pointe Drive 301 E. State St.

Edinburg, Texas 78539 Pharr, TX 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. Contract Time Extension
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:
1. Adding 11 Contract Days due to Inclement Weather
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	405,928.00	Substantial Completion:	<u>90</u> <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	(11,690.00)		<u>0</u> <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	394,238.00	Substantial Completion:	<u>0</u> <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$			<u>11</u> <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	394,238.00	Substantial Completion:	<u>101</u> <small>calendar days</small>
	-2.88 %		

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)

APPROVED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 1/13/15

Date: 1/13/15

Date: 1/13/15

Exhibit E-B