

CHANGE ORDER NUMBER FOUR (4)

Project:	Hidalgo County Pct. No. 2 - Roadrunner Subdivision Paving & Drainage Improvements	
DATE OF ISSUANCE:	_____	EFFECTIVE DATE: _____
OWNER:	Hidalgo County	
OWNER'S CONTRACT NO:	C-14-285-09-15	
CONTRACTOR:	Texas Cordia Construction, LLC	ENGINEER: Hidalgo County Engineering
	3149-A Center Pointe Drive	301 E. State St.
	Edinburg, Texas 78539	Pharr, TX 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. Item No. 5 of Alternate #1 was not Installed
(Pre-Fabricated HP Polypropylene Elbows (in lieu of 3ft concrete collar))
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

- Reason for Change Order:
1. Item No. 5 of Alternate #1 was not Installed
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	405,928.00	Substantial Completion:	90 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	(6,443.00)		15 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	399,485.00	Substantial Completion:	105 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	(4,000.00)		0 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders	
\$	-2.57 %	Substantial Completion:	105 <small>calendar days or dates</small>
\$	395,485.00		

RECOMMENDED:
 By: [Signature]
Engineer (Authorized Signature)
 Date: 3/30/15

APPROVED:
 By: [Signature]
Owner (Authorized Signature)
 Date: 3/30/15

ACCEPTED:
 By: [Signature]
Contractor (Authorized Signature)
 Date: 3/30/15

Exhibit E-B