

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956)565-9813 Fax (956)565-9018

INVOICE#: 11325135
INVOICE DATE: 4/30/2015

BILL TO:

Hidalgo County Pct. #2
 300 W. Hall Acres Rd.
 Pharr, TX 78589

JOB:150101

Regional Hike and Bike Project
 WA#2 - PO#723463

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services for the month of April 2015.						
13002-Survey Management	15,586.76	0.00	3,896.69	3,896.69	25.0	11,690.07
13020-ROW Mapping Phase I	57,000.00	0.00	19,950.00	19,950.00	35.0	37,050.00
13030-ROW Mapping Phase II	57,000.00	0.00	14,250.00	14,250.00	25.0	42,750.00
15010-Horrorizontal & Vertical Control Phase I	18,876.00	0.00	0.00	0.00	0.0	18,876.00
15020-Horrorizontal & Vertical Control Phase II	21,775.00	0.00	0.00	0.00	0.0	21,775.00
TOTALS:	170,237.76	0.00	38,096.69	38,096.69	22.4	132,141.07

ORIGINAL CONTRACT SUM	\$	170,237.76
CHANGE BY CHANGE ORDER	\$	0.00
CONTRACT SUM TO DATE	\$	170,237.76
TOTAL COMPLETED TO DATE	\$	38,096.69
LESS PREVIOUS INVOICES	\$	0.00
CURRENT PAYMENT DUE	\$	38,096.69



PROJECT MANAGER'S SIGNATURE

R. O. W. SURVEYING SERVICES, L.L.C.

April 30, 2015

Jacinto Garza, President/CEO
L & G Engineering
Attn: Reza Badiozzamani, P.E.
2100 W. Expressway 83
Mercedes, Texas 78570


RE: Pct.#2 Regional Hike & Bike-Work Authorization #10
Invoice #R15-028
Limits: Phase I-South San Antonio Ave.(San Juan) to Ridge Road(Pharr)
Phase II-Ridge Road(Pharr) to 2nd Street(McAllen)

Dear Mr. Badiozzamani:

Attached for your approval is our invoice for services rendered for the month of April, 2015. Additional attachments have a progress report and project Schedule C.

Thank you for your business. Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 451-2670.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Julio Cerda', with a large, stylized flourish extending from the end of the signature.

Julio Cerda, P.E.
President/CEO

R. O. W. Surveying Services, LLC

INVOICE

900 S. Stewart Rd. Suite 13
Mission, TX 78572
TBPLS Reg. # 10193886
956-424-3335

INVOICE NUMBER : R15-028

Date: April 30, 2015

BILL TO:

Jacinto Garza, P.E.
L & G Engineering
Attn: **Reza Badiozzamani, P.E.**
2100 W. Expressway 83
Mercedes, Texas 78570

RE: Invoice #R15-028

Pct.#2 Regional Hike and Bike (Work Authorization #10)
Limits: Phase I-South San Antonio Ave.(San Juan) to Ridge Road(Pharr)
Phase II-Ridge Road(Pharr) to 2nd Street(McAllen)

	Contract Amount	Invoice to Date	Paid to Date	Current Amount Due	Contract Balance	AMOUNT
FC 130 (ROW MAP) Lump Sum per Parcel						
A. Phase I -- ROW Map, Parcel Description, Metes & Bounds Description, & Title Reports (20 Parcels @ \$2,850)	\$57,000.00	\$19,950.00	\$0.00	\$19,950.00	\$37,050.00	35.00%
B. Phase II -- ROW Map, Parcel Description, Metes & Bounds Description, & Title Reports (20 Parcels @ \$2,850)	\$57,000.00	\$14,250.00	\$0.00	\$14,250.00	\$42,750.00	25.00%
FC 150 Field Surveying (Control Hz & Vt)						
Phase I						
A. Primary Project Control						
a. Establish Primary Control	\$13,197.00	\$0.00	\$0.00	\$0.00	\$13,197.00	0.00%
B. Secondary Project Control						
a. Set additional secondary control points as needed	\$2,378.00	\$0.00	\$0.00	\$0.00	\$2,378.00	0.00%
b. Horizontal values establishe with RTK or VRS	\$1,293.00	\$0.00	\$0.00	\$0.00	\$1,293.00	0.00%
c. Vertical values established with digital level	\$1,293.00	\$0.00	\$0.00	\$0.00	\$1,293.00	0.00%
C. Setting Benchmarks						
a. Setting Benchmarks	\$715.00	\$0.00	\$0.00	\$0.00	\$715.00	0.00%
Phase II						
A. Primary Project Control						
a. Establish Primary Control	\$16,096.00	\$0.00	\$0.00	\$0.00	\$16,096.00	0.00%
B. Secondary Project Control						
a. Set additional secondary control points as needed	\$2,378.00	\$0.00	\$0.00	\$0.00	\$2,378.00	0.00%
b. Horizontal values establishe with RTK or VRS	\$1,293.00	\$0.00	\$0.00	\$0.00	\$1,293.00	0.00%
c. Vertical values established with digital level	\$1,293.00	\$0.00	\$0.00	\$0.00	\$1,293.00	0.00%
C. Setting Benchmarks						
a. Setting Benchmarks	\$715.00	\$0.00	\$0.00	\$0.00	\$715.00	0.00%
TOTAL	\$154,651.00	\$34,200.00	\$0.00		\$120,451.00	22.11%
		TOTAL DUE:		\$34,200.00		

DIRECT ALL INQUIRIES TO:
JULIO CERDA, P.E.
(956)451-2670
email: julio@southtexasig.com

MAKE ALL CHECKS PAYABLE TO:
R. O. W. Surveying Services, LLC
Attn: JULIO CERDA, P.E.
900 S. Stewart Rd. Suite #13
Mission, TX 78572

THANK YOU FOR YOUR BUSINESS!

DAS

R. O. W. SURVEYING SERVICES, L.L.C.

Progress Report #1 as of 04/30/15:

FC130 (ROW MAP) Lump sum per Parcel

- ***Phase I-ROW Map, Parcel Description, Metes & Bounds Description, & Title Reports (20 Parcels)***
 - a) ROW has begun finalizing preliminary basemap. Field crews have made first run through project limits identifying ditch top, fences, utilities, roadway crossings, and boundary monuments.

- ***Phase II- ROW Map, Parcel Description, Metes & Bounds Description, & Title Reports (20 Parcels)***
 - a) Office staff have been providing research and CAD work in conjunction with producing a preliminary basemap. Field crews have begun identifying boundary monuments.


FC150 Field Surveying (Control Hz :& Vt)

Phase I

- ***Primary Project Control***
No Activities
- ***Secondary Project Control***
No Activities
- ***Setting Benchmarks***
No Activities

Phase II

- ***Primary Project Control***
No Activities
- ***Secondary Project Control***
No Activities
- ***Setting Benchmarks***
No Activities



L&G Consulting Engineers, Inc.

April 30, 2015

Mr. Armando Garza, Jr., Chief Administrator
Attn: Ms. Erika Zamora, Director of Administrative Operations
Hidalgo County Precinct No. 2
300 West Hall Acres Rd
Pharr, Texas 78589

RE: Work Authorization #2 on Regional Hike & Bike Project

Job # 150101

P.O. # 723463

Dear Mr. Garza,

Attached for your review and approval is our invoice for the services rendered during the month of April 2015 on the subject referenced project.

The following is attached:

- L&G's Invoice #11325135
- CD w/ Electronic Files of Data for:
 - R.O.W. Surveying Services – Monthly Progress Report and Invoice (#R15-028) – April 30, 2015
 - Task 1
 - Task 1a

TASK		% COMPL
Task 1 ~ Coordination & Support to Surveyor for ROW Map Accuracy Based on Proposed Alignment	L&G	25.0%
Update – L&G has held weekly meetings with R.O.W. SS to coordinate the ROW Maps		
Task 1a ~ (SUB): ROWSS ~ ROW Mapping for 40 Parcels	ROW SS	22.1%
Update – See progress report from R.O.W. SS as of 4/30/15 (see attached)		

Should you have any questions regarding this submittal or would like clarification on any aspect of the project, please do not hesitate to call me at (956) 585-1909.

Sincerely,

David Saenz, P.E., C.F.M.
Project Manager
L&G Engineering