

CHANGE ORDER NUMBER THREE (3)

PROJECT: Road & Drainage Construction for Rancho Blanco Road

DATE OF ISSUANCE: 4/20/15 EFFECTIVE DATE: _____

OWNER: Hidalgo County Precinct No. 2

CONTRACTOR: RDH Site & Concrete, LLC ENGINEER: R. Gutierrez Engineering Corporation
1201 E. Moore Rd #89 130 E. Park Ave.
Pharr, TX 78577 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description:

1. Final Quantity Adjustments
2. Add 8ea. covers to Safety End Treatments for safety purpose

Reason:

1. Final Quantity Adjustments
2. Needed for safety

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price \$297,936.11		Original Contract Time for Substantial Completion: <u>75</u> calendar days or dates	
Net Changes from previous Change Order \$11,919.00		Net change from previous Change Orders <u>45</u> calendar days	
Contract Price prior to this Change Order \$309,855.11		Contract Time prior to this Change Order Substantial Completion: <u>120</u> calendar days or dates	
Net Increase (decrease) of this Change Order (\$1,972.43)		Net Increase (decrease) of this Change Order <u>0</u> calendar days	
Contract Price with all approved Change Orders \$307,882.68	Net % Increase (decrease) from original contract price. <u>3.30</u> %	Contract Time with all approved Change Orders Substantial Completion: <u>120</u> calendar days or dates	

RECOMMENDED:
 By: [Signature] P.E.
 Engineer (Authorized Signature)
 Date: 4/20/15

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)
 Date: 4/20/15

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 4/20/15