

CHANGE ORDER NUMBER SEVEN (7)

Project: Lowering of Canal Crossing & Road Widening at Eldora & Sgt. Leonel Trevino Roads

DATE OF ISSUANCE: _____ EFFECTIVE DATE: _____

OWNER: Hidalgo County

OWNER'S CONTRACT NO: C-12-293-12-20

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: CRUZ-HOGAN Consultants, Inc

3149-A Center Pointe Drive 605 E. Violet Ave., Sute 5

Edinburb, TX 78539 McAllen, TX 78504


You are directed to make the following changes in the Contract Documents.


Description:
 1. Delay due to rain / too wet to work
 2.
 3.
 4.
 5.
 6.

Reason for Change Order:
 1. Rain days / too wet to work
 2.
 3.
 4.
 5.
 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	682,929.86	Substantial Completion:	60 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	85,456.10		71 <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	768,385.96	Substantial Completion:	131 <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	0.00		32 <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	768,385.96	Substantial Completion:	163 <small>calendar days or dates</small>
	12.51%		

RECOMMENDED:
 By: 
Engineer (Authorized Signature)
 Date: 5/7/15

APPROVED:
 By: 
Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: 
Contractor (Authorized Signature)
 Date: _____

Exhibit E-B