



ARCHITECTURE  
PROJECT MANAGEMENT  
INTERIOR DESIGN

June 17, 2015

Ms. Maria "Lulu" Lucio  
Mr. Jesse Ozuna, Chief Administrator  
Hidalgo County Precinct 4  
1051 North Doolittle Road  
Edinburg, Texas 78542

**Hidalgo County – Precinct 4 – Linn-San Manuel Emergency Services Facility**

Ms. Lucio / Mr. Ozuna:

We enclose the following:

- Revised Change Order No. 7

If you have any questions, feel free to call.

Thanks,

A handwritten signature in blue ink, appearing to read "Hector Rene Garcia".

Hector Rene Garcia  
Architect / Partner



# AIA Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): Hidalgo County Pct. No. 4 Linn-San Manuel Emergency Services Facility Linn - San Manuel Texas	<b>CHANGE ORDER NUMBER:</b> 007 <b>DATE:</b> June 10, 2015	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): JCon Construction Co. 604 Palmview Dr. Mission, Tx. 78572	<b>ARCHITECT'S PROJECT NUMBER:</b> 201310 <b>CONTRACT DATE:</b> August 05, 2014 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Request for fourteen (14) additional rain and dry-out days for the month of May. Days requested are May 12, 13, 14, 15, 16, 17, 18, 22, 24, 25, 26, 27, 30 and 31. Refer to attachment.



The original Contract Sum was	\$ 1,350,000.00
The net change by previously authorized Change Orders	\$ 3,010.20
The Contract Sum prior to this Change Order was	\$ 1,353,010.20
The Contract Sum will be unchanged by this Change Order in the amount of	\$
The new Contract Sum including this Change Order will be	\$ 1,353,010.20

The Contract Time will be increased by Fourteen (14) days.

The date of Substantial Completion as of the date of this Change Order therefore is July 5, 2015

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Mata+Garcia Architects LLP</u> <b>ARCHITECT</b> (Firm name)	<u>JCon Construction Co.</u> <b>CONTRACTOR</b> (Firm name)	<u>County of Hidalgo, Pct. 4</u> <b>OWNER</b> (Firm name)
<u>1314 Ivy Ave. McAllen, Texas 78501</u> <b>ADDRESS</b>	<u>604 Palmview Dr. Mission, Tx. 78572</u> <b>ADDRESS</b>	<u>1015 N. Doolittle Rd Edinburg, Tx. 78543</u> <b>ADDRESS</b>
 <b>BY</b> (Signature)	 <b>BY</b> (Signature)	 <b>BY</b> (Signature)
<u>Hector Rene Garcia</u> (Typed name)	<u>J. J. Pena</u> (Typed name)	<u></u> (Typed name)
<u>June 10, 2015</u> <b>DATE</b>	<u>June 10, 2015</u> <b>DATE</b>	<u></u> <b>DATE</b>