

CHANGE ORDER NUMBER TWO (2)

Project: **SIOUX ROAD PAVING AND DRAINAGE IMPROVEMENTS (FROM TOWER RD TO VAL VERDE RD)**
 DATE OF ISSUANCE: 3/11/2015 EFFECTIVE DATE: _____

OWNER: HIDALGO COUNTY PRECINCT NO. 1
 OWNER'S CONTRACT NO: C-14-362-10-28

CONTRACTOR: **2GS, LLC**
P.O. BOX 595
PENITAS, TEXAS 78576

ENGINEER: **Raul E. Sesein, PE**
Planning Administrator
Hidalgo County Planning Department
1304 South 25th Street
Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.

Reason for Change Order:
 1. Contract Time Extension
 2.
 3.
 4.

Description:
 1. Add 21 Days due to inclement weather
 2.
 3.
 4.
 5.
 6.
 7.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	740,819.60	Substantial Completion:	100
		calendar days or dates	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	36,580.00	10	
		calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	777,399.60	Substantial Completion:	110
		calendar days or dates	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	-	21	
		calendar days	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	4.94%	Substantial Completion:	131
		calendar days or dates	

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 3/11/15

APPROVED:
 By: 
 Owner (Authorized Signature)
 Date: 3/17/15

ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 3/11/15