

CHANGE ORDER NUMBER THREE (3)

Project: **SIOUX ROAD PAVING AND DRAINAGE IMPROVEMENTS (FROM TOWER RD TO CITY/COUNTY LIMITS)**
 DATE OF ISSUANCE: MAY 05, 2015 EFFECTIVE DATE: MAY 07, 2015

OWNER: HIDALGO COUNTY PRECINCT NO. 1
 OWNER'S CONTRACT NO: C-14-362-10-28

CONTRACTOR: **2GS, LLC**
P.O. BOX 595
PENITAS, TEXAS 78576

ENGINEER: **Raul E. Sesin, PE**
Planning Administrator
Hidalgo County Planning Department
1304 South 25th Street
Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.


Reason for Change Order:
 1. Contract Time Extension
 2.
 3.
 4.

Description:
 1. Add 12 days due to inclement weather
 2. Add 30 days due to utility line conflicts
 3.
 4.
 5.
 6.
 7.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	834,313.55		
		Substantial Completion:	<u>130</u> <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	36,580.00	31 <small>calendar days</small>	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	870,893.55		
		Substantial Completion:	<u>161</u> <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	-	42 <small>calendar days</small>	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	4.38%		
		Substantial Completion:	<u>203</u> <small>calendar days or dates</small>

RECOMMENDED:
 By: 
Engineer (Authorized Signature)
 Date: 5/7/15

APPROVED:
 By: 
Owner (Authorized Signature)
 Date: 5-7-15


ACCEPTED:
 By: 
Contractor (Authorized Signature)
 Date: 05/05/15

Exhibit E-B