

**EXHIBIT “F”**  
Supplemental Agreement Form

THE STATE OF TEXAS     §  
                                          §  
COUNTY OF HIDALGO     §

**SUPPLEMENTAL AGREEMENT NO. 1  
TO WORK AUTHORIZATION NO. 2  
TO AGREEMENT FOR PROFESSIONAL SERVICES  
C-15-046-03-03**

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **L&G Consulting Engineers, Inc. d/b/a L&G Engineering**, Professional Engineers of Mercedes, Texas, hereinafter called “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement** on the 3rd day of March 2015 concerning professional engineering services for the **Pct 2 Regional Linear Park Project** from South San Antonio Ave to 2<sup>nd</sup> Street for the preparation of the Feasibility Study, Preliminary Engineering, PS&E, Construction Bid Services & Construction Management, Inspection & Testing (hereinafter referred to as the “**Project**”); and,

**WHEREAS**, Article 8 of the **Agreement**, (Supplemental Agreements), establishes that, the terms of this Agreement may be amended by supplemental agreement if the **Owner** determines that (3) for any other reason agreeable to the **Owner** and the **Engineer**; and,

**WHEREAS**, it has become necessary to amend pages 2 and 3 of 3 within the “*Exhibit D – Fee Proposal*” of Work Authorization No. 2 as identified below:

- (1) Remove the designation of Phase I and Phase II

A. AGREEMENT

**NOW THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Exhibit D pages 2 and 3 of 3 are deleted and the attached Exhibit D pages 2 and 3 of 3 are inserted in lieu thereof. This amendment is to remove the designation of Phase I and Phase II. Please note this modification will not affect the total estimated project fee.

**All other provisions are unchanged and remain in full force and effect.**

**EXHIBIT "F"**

Supplemental Agreement Form

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to Work Authorization No. 2 of the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 2015.

**THE ENGINEER:  
L&G ENGINEERING**

BY: \_\_\_\_\_  
Jacinto Garza, P.E., President

**THE OWNER:  
HIDALGO COUNTY**

BY: \_\_\_\_\_  
Ramon Garcia, County Judge

LIST OF ATTACHMENTS

Exhibit D – Fee Proposal pages 2 and 3 of 3

# R. O. W. SURVEYING SERVICES, L.L.C.

---

Exhibit "D"

**REVISED TO REMOVE DESIGNATION OF PHASE I AND PHASE II  
NOTE: THIS REVISION DOES NOT INCREASE NOR DECREASE THE  
ESTIMATED COST PROPOSAL**

July 29, 2015

Jacinto Garza, President/CEO  
L & G Engineering  
Attn: **David Saenz, P.E.**  
2100 W. Expressway 83  
Mercedes, Texas 78570

Proposal: **Proposal FNC 130 and 150 (update to remove Project Phases)  
Supplemental #1 to Work Authorization #10  
Limits: South San Antonio Avenue (San Juan) to 2<sup>nd</sup> Street (McAllen)**

Dear Mr. Garza:

Thank you for your consideration for Surveying Services from ROWSS for the above mentioned project. The attached EXHIBIT D Surveying Fee Schedule, is being updated to remove phasing limits as requested. This will result in no change in the estimated project fee.

**FC 130 ROW Mapping:**

40 Parcels @ \$2,850.00 \$114,000.00


**FC 150 Horizontal/Vertical Control:**

Horizontal/Vertical Control \$40,651.00

**Total Project: \$154,651.00**

If you have any questions or need additional information, please contact me at 956-451-2670.

Sincerely,



Julio Cerda, P.E.  
President/C.E.O.

**REVISED TO REMOVE DESIGNATION OF PHASE I AND PHASE II  
NOTE: THIS REVISION DOES NOT INCREASE NOR DECREASE THE  
ESTIMATED COST PROPOSAL**

Exhibit "D"  
BUDGET  
LUMP SUM RATE BASIS OF PAYMENT

Supplemental #1 Work Authorization No.10

A	B	C	D	E	F	G	H	I	J	
1	Project: Hidalgo County Pct. 2 Regional Hike and Bike Trail								R.O.W. Surveying Services, LLC	
2	County: Hidalgo County, Texas									
3	From: South San Antonio (San Jaun) to 2nd Street (McAllen)									
4	Description of Work: ROW Map and Horizontal/Vertical Control									
5										
6										
7	TASK AND DESCRIPTION	Survey PM	RPLS	Survey Technician	4-man Survey Crew	3-man Survey Crew	2-man Survey Crew	Admin/ Clerical	Total Hours	Cost
8	HOURLY RATE	\$124.00	\$125.00	\$82.00	\$175.00	\$155.00	\$130.00	\$50.00		
9										
10										
11	FC 130 (ROW MAP) Lump Sum per Parcel									
12	A. ROW Map, Parcel Description, Metes and Bounds Description, and Title Reports (40 Parcels @\$2,850/parcel)								\$	114,000.00
13										
14	FC 150 Field Surveying (Control Hz & Vt)									
15	A. Primary Project Control									
16	a. Establish Primary Control	13	22	13	0	153	0	3	204	\$ 29,293.00
17	B. Secondary Project Control									
18	a. Set additional secondary control points as needed	0	8	8	0	20	0	0	36	\$ 4,756.00
19	b. Horizontal values established with RTK or VRS	0	8	8	0	6	0	0	22	\$ 2,586.00
20	c. Vertical values established with digital level	0	8	8	0	6	0	0	22	\$ 2,586.00
21	C. Setting Benchmarks									
22	a. Setting Benchmarks @ 1000'(ft) intervals	0	4	0	0	6	0	0	10	\$ 1,430.00
23	Subtotal Hours	13	50	37	0	191	0	3	294	
24	Subtotal Cost	\$1,612.00	\$6,250.00	\$3,034.00	\$0.00	\$29,605.00	\$0.00	\$150.00		\$ 40,651.00
25	Total Fee FC 150	\$1,612.00	\$6,250.00	\$3,034.00	\$0.00	\$29,605.00	\$0.00	\$150.00		\$ 40,651.00
26										
27	<b>Grand Total FC 130 and FC 150</b>									<b>\$ 154,651.00</b>