

Zimbra

rocio.villarreal@co.hidalgo.tx.us

RE: Supplemental No. 3 for Chanin Engineering

From : Steve Crain <scrain@atlashall.com>

Tue, Sep 22, 2015 10:49 AM

Subject : RE: Supplemental No. 3 for Chanin Engineering**To :** 'Rocio Villarreal' <rocio.villarreal@co.hidalgo.tx.us>

Good to go.

From: Rocio Villarreal [mailto:rocio.villarreal@co.hidalgo.tx.us]**Sent:** Tuesday, September 22, 2015 10:30 AM**To:** Steve Crain**Subject:** Re: Supplemental No. 3 for Chanin Engineering

Mr. Crain:

I have corrected the dates. In addition, the extension is for the engineer to continue to provide services until completion of the construction project with no additional cost. Please review and approve as to form.

Thank you.

ROCIO VILLARREAL
HIDALGO COUNTY PURCHASING DEPT.
CONTRACTS MANAGER
(956) 318-2626 Work
(956) 292-7000 Ext. 4868 Work
rocio.villarreal@co.hidalgo.tx.us
2812 S. Business Hwy 281
Edinburg, Texas 78539

From: "Steve Crain" <scrain@atlashall.com>**To:** "Rocio Villarreal" <rocio.villarreal@co.hidalgo.tx.us>**Sent:** Tuesday, September 22, 2015 10:02:52 AM**Subject:** RE: Supplemental No. 3 for Chanin Engineering

Why is it dated 2014 and what is the reason for the extension?

From: Rocio Villarreal [mailto:rocio.villarreal@co.hidalgo.tx.us]**Sent:** Tuesday, September 22, 2015 9:34 AM**To:** Steve Crain**Subject:** Re: Supplemental No. 3 for Chanin Engineering

Mr. Crain:

Attached is the final draft for Chanin Engineering. Please review and approve as to form.

Thank you.

ROCIO VILLARREAL
HIDALGO COUNTY PURCHASING DEPT.
CONTRACTS MANAGER
(956) 318-2626 Work
(956) 292-7000 Ext. 4868 Work
rocio.villarreal@co.hidalgo.tx.us
2812 S. Business Hwy 281

Edinburg, Texas 78539

From: "Steve Crain" <scrain@atlashall.com>
To: "Rocio Villarreal" <rocio.villarreal@co.hidalgo.tx.us>
Sent: Friday, September 18, 2015 12:48:41 PM
Subject: RE: Supplemental No. 3 for Chanin Engineering

Do that.

From: Rocio Villarreal [<mailto:rocio.villarreal@co.hidalgo.tx.us>]
Sent: Friday, September 18, 2015 11:58 AM
To: Steve Crain
Subject: Re: Supplemental No. 3 for Chanin Engineering

Contractor substantial completion date is November 27, 2015 and engineer contract will be expired by October 30, 2015. The Sheriff's Office is needing for agreement to be extended until completion of the project. Being that substantial completion can be prior to November 27, 2015, can it be recommended we don't add an actual date other state engineer to stay under contract 30-60 days after substantial completion for any issues after completion of project.

ROCIO VILLARREAL
HIDALGO COUNTY PURCHASING DEPT.
CONTRACTS MANAGER
(956) 318-2626 Work
(956) 292-7000 Ext. 4868 Work
rocio.villarreal@co.hidalgo.tx.us
2812 S. Business Hwy 281
Edinburg, Texas 78539

From: "Steve Crain" <scrain@atlashall.com>
To: "Rocio Villarreal" <rocio.villarreal@co.hidalgo.tx.us>
Sent: Friday, September 18, 2015 10:23:38 AM
Subject: RE: Supplemental No. 3 for Chanin Engineering

What is the reason for the extension?

From: Rocio Villarreal [<mailto:rocio.villarreal@co.hidalgo.tx.us>]
Sent: Friday, September 18, 2015 9:54 AM
To: Steve Crain
Subject: Supplemental No. 3 for Chanin Engineering

Mr. Crain:

The Sheriff's Office would like to extend the agreement to the engineer. Can you please review supplemental and approve as to form.

Thank you.

ROCIO VILLARREAL
HIDALGO COUNTY PURCHASING DEPT.
CONTRACTS MANAGER
(956) 318-2626 Work
(956) 292-7000 Ext. 4868 Work
rocio.villarreal@co.hidalgo.tx.us
2812 S. Business Hwy 281
Edinburg, Texas 78539