

CHANGE ORDER NUMBER TWO (2)

Project: Sioux Road Improvements (from I Road to 3,500 feet East of Raul Longoria Road)

DATE OF ISSUANCE: _____ EFFECTIVE DATE: _____

OWNER: Hidalgo County Pct. 2

OWNER'S CONTRACT NO: C-15-209-07-21

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: County of Hidalgo, Raul E. Sesin P.E.

3149-A Center Pointe Drive 902 Doolittle Road

Edinburg, Texas 78539 Edinburg, Texas 78542

You are directed to make the following changes in the Contract Documents.

- Description:
1. At Station 64+75, 2' of fill dirt, 60' HPPP and 4" caliche entrance
 2. At Station 63+75, 1' of fill dirt, 26' HPPP and 4" caliche entrance
 3. At Station 62+80, 1' of fill dirt, 26' HPPP and 4" caliche entrance
 4. At Station 61+25, 1' of fill dirt, 30' HPPP and 4" caliche entrance
 5. Scarify, Process, Prepare & Stabilize (2.5% Lime) Existing Road Section to Achieve Proposed Base.

- Reason for Change Order:
1. Replace damaged RCP with HPPP
 2. Replace damaged RCP with HPPP
 3. Replace damaged RCP with HPPP
 4. Replace damaged RCP with HPPP
 5. Credit given in the amount of \$0.08/ sy for lime for 15,568 sy at area used 2% lime

Attachments: A

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price		Original Contract Time for
\$ 378,587.00		Substantial Completion: <u>100</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders
\$ 2,185.00		<u>0</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order
\$ 380,772.00		Substantial Completion: <u>100</u> calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order
\$ 5,554.56		<u>0</u> calendar days
Contract Price with all approved Change Orders	Net % increase(decrease)from original contract price.	Contract Time with all approved Change Orders
\$ 386,326.56	<u>2.04</u> %	Substantial Completion: <u>100</u> calendar days or dates

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)

APPROVED:
By: [Signature]
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 10/16/15

Date: 10/16/15

Date: 10/14/15

Exhibit E-B

ATTACHMENT A

CHANGE ORDER NUMBER TWO (2)

PROJECT:	Sioux Road Improvements (from I Road to 3,500 feet East of Raul Longoria Road)
----------	--

No.	Description	Unit Price	Qty	Unit	Amount
1	At Station 64+75, 2' of fill dirt, 60' HPPP and 4" caliche entrance	\$ 1,700.00	1	LS	\$ 1,700.00
2	At Station 63+75, 1' of fill dirt, 26' HPPP and 4" caliche entrance	\$ 1,700.00	1	LS	\$ 1,700.00
3	At Station 62+80, 1' of fill dirt, 26' HPPP and 4" caliche entrance	\$ 1,700.00	1	LS	\$ 1,700.00
4	At Station 61+25, 1' of fill dirt, 30' HPPP and 4" caliche entrance	\$ 1,700.00	1	LS	\$ 1,700.00
5	Scarify, Process, Prepare & Stabilize (2.5% Lime) Existing Road Section to Achieve Proposed Base.	\$ (0.08)	15,568.00	SY	\$ (1,245.44)

GRAND TOTAL: \$5,554.56

HIDALGO COUNTY DRAINAGE DISTRICT NUMBER ONE



HIDALGO COUNTY
PRECINCT NO. 2

LETTER OF TRANSMITTAL

2015 OCT 19 AM 9 45

RAUL E. SESIN, PE, CFM
General Manager
Floodplain Administrator

902 N. Doolittle Road
Edinburg, Texas 78542
Off 956 292.7080
Fax 956 292.7089

DATE: 10-16-15

TO: Enika Zamora
H.C.P. No. 2

FROM: Yolanda Cavazos

ATTENTION: _____

JOB TITLE: _____

REASON FOR TRANSMITTAL CHECKED BELOW:

- | | | |
|--|---|--|
| <input type="radio"/> AS REQUESTED | <input checked="" type="radio"/> FOR APPROVAL | <input type="radio"/> REVIEW AND COMMENT |
| <input type="radio"/> RETURNED FOR CORRECTIONS | <input type="radio"/> APPROVED AS NOTED | <input type="radio"/> OTHER |
| <input type="radio"/> APPROVED AS SUBMITTED | <input type="radio"/> COPY OF LETTER | <input type="radio"/> HAND DELIVERED |

REMARKS: Pct 2 - Nixon Rd Improvement Change Order No 2

Received By: Elizabeth Casar