

RECEIVED

EX

OCT 27 2015

URBAN COUNTY PROGRAM

HIDALGO COUNTY
URBAN COUNTY PROGRAM
UCP CONTRACT CHANGE ORDER REQUEST

<p>CITY/PCT.</p> <p>Hidalgo County Urban County 427 E. Durant Ave. Alamo, TX 78516</p>	<p>DATE: Oct 27, 2015</p> <p>CHANGE ORDER NO. 1</p>
<p>CONTRACTOR/FIRM Dos Logistics, INC 1002 E. Expwy Weslaco, TX 78596</p> <p>Phone #: (956) 968-8800</p>	<p>PROJECT/NAME/ACCT. NO.</p> <p>East Lateral Drainage Improvements Project 654-62-0309-5200-6200-UCP- AVF</p>
<p>You are hereby requested to comply with the following changes from the contract plans and specifications:</p>	

<input type="checkbox"/>	Final Quantitative Adjustments
<input type="checkbox"/>	Unit Prices
<input checked="" type="checkbox"/>	Quantitative Addition

<input type="checkbox"/>	Quantitative Deletion
<input type="checkbox"/>	Time Extension
<input type="checkbox"/>	Other

REASON:

Change order items are a result of additional utility requirements as encountered in the field for the proposed improvements. Items included for accommodation of an existing irrigation line crossing along the proposed drainage channel. Varying field conditions including existing utilities, embanked areas, and drainage system tie ins resulted with additional excavation to complete the proposed drainage channel.

Contract price prior to change order \$ 4,502,936.00 .

Net Increase/Decrease of this Change Order \$ 406,130.00 .

Contract Price with Change Order \$ 4,909,066.00 .

Increase/Decrease in time 0 days.

<u>Change in Contract Price</u>		<u>Change in Contract Time (Calendar Days)</u>	
Original Contract Price:	\$4,502,936.00	Original Contract Time:	240 days
Previous Change Order(s):		Net Change From Previous	
No. No. \$		Change Orders:	0 days
Contract Price Prior to this Change Order:	\$4,502,936.00	Contract Time Prior to this Change Order:	240 days
Net Increase/Decrease of this Change Order:	\$406,130.00	Net Increase/Decrease of this Change Order:	0 days
Contract Price With all Approved Change Orders:	\$4,909,066.00	Contract Time With all Change Orders:	240 days
Cumulative Percent Change in Contract Price (+/-):	9.0%	Grantee Contract End Date:	(mm/dd/yy) / /
Construction Contract Start Date:	(mm/dd/yy) 08 / 12 / 2015	Construction Contract End Date:	(mm/dd/yy) 04 / 07 / 2015

Reimbursements of costs included in this change order are subject to review by the GLO-DR program.

* This document may be executed prior to submission for GLO-DR program review, but all parties involved will be held responsible if the change order or the amendment warranted as a result of this change order is not in compliance with CDBG or HUD requirements.

RECOMMENDED:

By: *[Signature]*
ENGINEER

Date: 10-27-15

APPROVED:

By: _____
OWNER

Date: _____

ACCEPTED:

By: _____
CONTRACTOR

Date: _____

JUSTIFICATION FOR CHANGE

Change order items are a result of additional utility requirements as encountered in the field for the proposed improvements. Items included for accommodation of an existing irrigation line crossing along the proposed drainage channel. Varying field conditions including existing utilities, embanked areas, and drainage system tie ins resulted with additional excavation to complete the proposed drainage channel.

1. Will this Change Order increase or decrease the number of beneficiaries? Increase Decrease No Change
 If there is a change, how many beneficiaries will be affected? Total ____ L/M ____
2. Effect of this change on scope of work: Increase Decrease No Change
3. Effect on operation and maintenance costs: Increase Decrease No Change
4. Are all prices in the change order dependent upon unit prices found in the original bid? Yes No
 If "No", explain: **New items were introduced to address field conditions.**
5. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction? Yes No
 If "Yes", is an Environmental Re-assessment required?
6. Is the Texas Commission on Environmental Quality (TCEQ) clearance still valid? (if applicable) Yes No
7. Is the TCEQ permit approval still valid? (sewer projects only) Yes No
8. Are the handicapped access requirements/approval still valid? (if applicable) Yes No
9. Are other Disaster Recovery contractual special condition clearance still valid? Yes No
 (If no, specify):

NOTE:

- * Generally, a cumulative change in the contract price in excess of 25% cannot be reviewed (18% **decrease** for counties).