

CONSTRUCTION CHANGE ORDER

PROJECT: Hidalgo County ADC & LEF Repairs and/or Replacement 701 El Cibolo Rd. Edinburg, TX 78542	CHANGE ORDER NUMBER: <u>1</u> DATE: <u>11/16/2015</u> ENGINEER'S PROJECT NO.: <u>13159</u>	OWNER <input checked="" type="checkbox"/> ENGINEER <input checked="" type="checkbox"/> CONTRACTOR <input checked="" type="checkbox"/> FIELD <input type="checkbox"/> PROJECT MANAGER <input checked="" type="checkbox"/>
TO CONTRACTOR: CAHS Inc. TACLA010347E 3008 Spur 54 Harlingen, TX 78552	CONTRACT DATED: <u>2/10/2015</u> CONTRACT FOR: No. C-14-047-01-20 PO#721107	

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the alternative)

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum is as follows:

A) Reimbursement for Structural work not performed at ADC.

Total amount to be credited to the Owner.	<u>\$ 27,000.00</u>
---	---------------------

The original Contract Sum was	<u>\$ 5,990,000.00</u>
The net change by previously authorized Change Orders	<u>\$ 5,990,000.00</u>
The Contract Sum prior to this Change Order was	<u>\$ 5,990,000.00</u>
The Contract Sum will be decreased by this Change Order in the amount of	<u>\$ 27,000.00</u>
The new Contract Sum including this Change Order, will be	<u>\$ 5,963,000.00</u>
The Contract Time will be unchanged by	(0) days

When signed by the Owner and Engineer and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Order (CCO), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contractor Time set forth in this CCO.

ENGINEER (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

Address

Address

Address

BY (Signature)

BY (Signature)

BY (Signature)

Typed name

Typed name

Typed name

DATE

DATE

DATE