

**L & G Consulting Engineers Inc**  
**2100 W. Expressway 83**  
**Mercedes, TX 78570**  
**(956) 565-9813 Fax (956) 565-9018**

**INVOICE #: 11325369**  
**INVOICE DATE: 11/30/15**

**BILL TO: 93**  
 Hidalgo County Pct. #2  
 300 W. Hall Acres, Suite G  
 Pharr, TX 78577


**JOB: 151101**  
 Cesar Chavez Road Project  
 WA#1 - PO#732294

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services for the month of November 2015.						
10201-MPO/TxDOT Feas	80,030.00	20,007.50	8,003.00	28,010.50	35.0	52,019.50
11005-Pre Comp Util	54,003.64	13,500.91	5,400.36	18,901.27	35.0	35,102.37
11006-Design Schem	49,506.86	12,376.72	4,950.68	17,327.40	35.0	32,179.46
11007-Prelim ROW Req	57,029.68	14,257.42	5,702.97	19,960.39	35.0	37,069.29
11008-Schm Rdwy TxDO	225,159.12	56,289.78	22,515.91	78,805.69	35.0	146,353.43
11009-Update Schem	58,005.14				0.0	58,005.14
12002-Pub Invt (PM)	41,627.68				0.0	41,627.68
12003-Pub Invt (PH)	41,627.68				0.0	41,627.68
12006-Env. Doc TxDOT	174,851.96	17,485.20	17,485.19	34,970.39	20.0	139,881.57
12007-Arch & Hist	65,008.52				0.0	65,008.52
12008-Eng/Pub Mtgs	56,431.72	5,643.17	5,643.17	11,286.34	20.0	45,145.38
12009-Eng/Pub Hearin	22,505.04				0.0	22,505.04
15006-Field Surveys	3,228.38	322.84	322.84	645.68	20.0	2,582.70
15060-Field Survey	131,200.00				0.0	131,200.00
16101-Hydro Map	91,001.66	22,750.42	9,100.16	31,850.58	35.0	59,151.08
<b>TOTALS:</b>	<b>1,151,217.08</b>	<b>162,633.96</b>	<b>79,124.28</b>	<b>241,758.24</b>	<b>21.0</b>	<b>909,458.84</b>

ORIGINAL CONTRACT SUM \$ 1,151,217.08  
 CHANGE BY CHANGE ORDER \$ 0.00  
 CONTRACT SUM TO DATE \$ 1,151,217.08  
 TOTAL COMPLETED TO DATE \$ 241,758.24  
 LESS PREVIOUS INVOICES \$ 162,633.96


CURRENT PAYMENT DUE \$ 79,124.28

  
 PROJECT MANAGER'S SIGNATURE

INVOICE RECEIVED BY:  
  
 Elizabeth Casis ON 12/1/15  
 GOODS/SERVICES RECEIVED BY:  
 ON \_\_\_\_\_

PO # 732294  
 5-1345-431-00-122-117-0-72/841  
 Req # 284176

26% 721 => \$20,572.32 74% 841 => \$58,551.97



December 1, 2015

Mr. Armando Garza, Jr., Chief Administrator  
**Attn: Ms. Erika Zamora, Director of Administrative Operations**  
Hidalgo County Precinct No. 2  
300 West Hall Acres Rd  
Pharr, Texas 78589

**RE: Cesar Chavez Road Project - Work Authorization No. 1**  
**Limits: Business 83 to E. Nolana Loop**  
**PO#732294 - L&G Project#151101**

Dear Mr. Garza,

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered for the month of November 2015.

- L & G's Invoice
- Exhibit C – Work Schedule

### Work Authorization #1

TASK		% Complete
<b>FC 10201 ~ HCMPO/TxDOT COORDINATION FOR TxDOT PROJECT REVIEW UNDER NEW PROGRAMMING AUTHORITY</b>		
<b>UPDATED:</b> L&G continues to coordinate with TxDOT to assure that this project receives the appropriate programming authority necessary for project development.	<b>L&amp;G</b>	<b>35%</b>
<b>FC 11005 ~ PRELIMINARY COMPENSABLE UTILITY IDENTIFICATION ON SCHEMATIC</b>		
<b>UPDATED:</b> L&G has identified the utilities present on the preliminary schematic from the Railroad commission database. We continue to verify their physical existence on the ground and are confirming them through aerial imagery.	<b>L&amp;G</b>	<b>35%</b>
<b>FC 11006 ~ SCHEMATIC DESIGN FOR OUTFALL</b>		
<b>UPDATED:</b> L&G continues to develop the schematic details for the outfall sections south of Business 83 along Sam Houston Blvd and on Nolana west to the existing outfall.	<b>L&amp;G</b>	<b>35%</b>
<b>FC 11007 ~ OFFICE SURVEYS FOR SCHEMATICS (Prel. Ownership Identification and Property Rights)</b>		
<b>UPDATED:</b> L&G has researched the data available from the Appraisal District and is utilizing that information to identify the preliminary lot lines as well as the property owners along the route. We are investigating the subdivisions of record from the Carson Maps and County records.	<b>L&amp;G</b>	<b>35%</b>
<b>FC 11008 ~ SCHEMATIC FOR ROADWAY (TxDOT/FHWA)</b>		
<b>UPDATED:</b> L&G continues to develop the proposed schematic and is in the process of scheduling a Design Concept Conference with TxDOT & Hidalgo County to discuss all of the project design controls.	<b>L&amp;G</b>	<b>35%</b>

<b>FC 11009 ~ UPDATE SCHEMATIC BASED ON COMMENTS AS PROVIDED BY TxDOT/FHWA</b>		
<b>NO UPDATE:</b> This task has not started.	<b>L&amp;G</b>	<b>0%</b>
<b>FC 12002 ~ PUBLIC INVOLVMENT FOR THE PROJECT WITH STAKEHOLDERS AND 1 PUBLIC MEETING</b>		
<b>NO UPDATE:</b> This task has not started.	<b>L&amp;G</b>	<b>0%</b>
<b>FC 12003 ~ PUBLIC INVOLVMENT FOR 1 PUBLIC HEARING</b>		
<b>NO UPDATE:</b> This task has not started.	<b>L&amp;G</b>	<b>0%</b>
<b>FC 12006 ~ ENVIRONMENTAL DOCUMENT FOR TxDOT/FHWA</b>		
<b>UPDATED:</b> L&G has begun preparation of the environmental scoping document and scope development tool, along with the corresponding attachments.	<b>L&amp;G</b>	<b>20%</b>
<b>FC 12007 ~ ARCHEOLOGICAL AND HISTORICAL RESEARCH</b>		
<b>NO UPDATE:</b> This task has not started.	<b>L&amp;G</b>	<b>0%</b>
<b>FC 12008 ~ ENGINEERING TECHNICAL SUPPORT AT PUBLIC MEETINGS WITH LAYOUTS, Etc.</b>		
<b>UPDATED:</b> L&G continues to develop the layouts for the upcoming public meeting.	<b>L&amp;G</b>	<b>20%</b>
<b>FC 12009 ~ ENGINEERING TECHNICAL SUPPORT AT PUBLIC HEARINGS WITH LAYOUTS, Etc.</b>		
<b>NO UPDATE:</b> This task has not started.	<b>L&amp;G</b>	<b>0%</b>
<b>FC 15006 ~ COORDINATE WITH SURVEYOR TO ENSURE ADEQUATE INFORMATION FOR DELIVERABLE</b>		
<b>UPDATED:</b> Contract with Sub has been created and H&V Control has been established. L&G has provided the surveyor with the proposed alignment and ROW lines for his use.	<b>L&amp;G</b>	<b>20%</b>
<b>FC 15060 ~ FIELD SURVEY FOR DESIGN &amp; CONSTRUCTION /SUB</b>		
<b>NO UPDATE:</b> QHA has begun the topographic survey.	<b>QHA</b>	<b>0%</b>
<b>FC 16101 ~ HYDROLOGIC MAP FOR OUTFALL DITCH (HCDD#1)</b>		
<b>UPDATED:</b> L&G has developed a contour map of the project identifying all of the ponding areas. The drainage areas contributing to the project hydrology have been identified and mapped and the needed outfalls are being investigated.	<b>L&amp;G</b>	<b>35%</b>

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,

Robert Macheska, P.E., CFM  
Project Manager