

CHANGE ORDER NUMBER NINE (9)

Project: **SIoux ROAD PAVING AND DRAINAGE IMPROVEMENTS (FROM TOWER RD TO CITY/COUNTY LIMITS)**

DATE OF ISSUANCE: January 14, 2016

EFFECTIVE DATE: January 15, 2016

OWNER: **HIDALGO COUNTY PRECINCT NO.1**

OWNER'S CONTRACT NO: C-14-362-10-28

CONTRACTOR: **2GS, LLC
P.O. BOX 595
PENITAS, TEXAS 78576**

ENGINEER: **Raul E. Sesin, P.E.,
Planning Administrator
Hidalgo County Planning Department
1304 South 25th Street
Edinburg, Texas 78539**

You are directed to make the following changes in the Contract Documents.

Description:
1. Contract Time Extension.
2.
3.

Reason for Change Order:
1. Add thirty (30) days due to utility line conflicts.
2.
3.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price	\$ 834,313.55	Original Contract Time for	
Net Changes from previous Change Order	\$ 36,580.70	Substantial Completion:	<u>130</u> calendar days or dates
Contract Price prior to this Change Order	\$ 870,894.30	Net Change from previous Change Orders	<u>275</u> calendar days
Net Increase(decrease) of this Change Order	\$ 0.00	Contract Time prior to this Change Order	
Contract Price with all approved Change Orders	\$ 870,894.30	Substantial Completion:	<u>405</u> calendar days or dates
Net % increase(decrease) from original contract price.	4.38%	Net Increase(decrease) of this Change Order	
		calendar days	<u>30</u>
		Substantial Completion:	<u>435</u> calendar days or dates

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 01/15/16

APPROVED:
By: [Signature]
Owner (Authorized Signature)
Date: 01/15/16

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)
Date: 1/14/16

Exhibit E-B