

**CHANGE ORDER NUMBER TEN (10)**

Project: **SIOUX ROAD PAVING AND DRAINAGE IMPROVEMENTS (FROM TOWER RD TO CITY/COUNTY LIMITS)**

DATE OF ISSUANCE: February 17, 2016 EFFECTIVE DATE: \_\_\_\_\_

OWNER: **HIDALGO COUNTY PRECINCT NO.1**  
 OWNER'S CONTRACT NO: C-14-362-10-28

CONTRACTOR: **2GS, LLC  
 P.O. BOX 595  
 PENITAS, TEXAS 78576**

ENGINEER: **Raul E. Sesin, P.E,  
 Planning Administrator  
 Hidalgo County Planning Department  
 1304 South 25th Street  
 Edinburg, Texas 78539**

You are directed to make the following changes in the Contract Documents.

Description:   
 1. Contract Time Extension  
 2.  
 3.  
 4.

Reason for Change Order:   
 1. Add ten (10) days due to utility line conflicts.  
 2.  
 3.  
 4.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 834,313.55		Substantial Completion:	<u>130</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 36,580.70			<u>305</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 870,894.25		Substantial Completion:	<u>435</u> calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$			<u>10</u> calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 870,894.25	4.38%	Substantial Completion:	<u>445</u> calendar days or dates

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 2/17/16

APPROVED:  
 By: [Signature]  
 Owner (Authorized Signature)  
 Date: 2-23-16

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 2/17/16

Exhibit E-B