

CHANGE ORDER NUMBER ELEVEN (11)

Project: **SIOUX ROAD PAVING AND DRAINAGE IMPROVEMENTS (FROM TOWER RD TO CITY/COUNTY LIMITS)**

DATE OF ISSUANCE: February 26, 2016 EFFECTIVE DATE: _____

OWNER: **HIDALGO COUNTY PRECINCT NO.1**
 OWNER'S CONTRACT NO: C-14-362-10-28

CONTRACTOR: **2GS, LLC** ENGINEER: **Raul E. Sesin, P.E,**
P.O. BOX 595 **Planning Administrator**
PENITAS, TEXAS 78576 **Hidalgo County Planning Department**
1304 South 25th Street
Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. Add 1.5% of Lime Treated Sub-grade Caliche Base 4,059 SY @ \$0.75 = \$3,044.25
 2. Add Installation of Geogrid-Labor Only 1,155 SY @ \$0.75 = \$866.25
 3. Remove Installation of Geogrid-Labor and Materials -3,000 SY @ \$1.30 = (\$3,900.00)
 - 4.

- Reason for Change Order:
1. Quantity adjustments.
 - 2.
 - 3.
 - 4.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 834,313.55		Substantial Completion:	<u>130</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	<u>315</u> calendar days
\$ 36,580.75		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	<u>445</u> calendar days or dates
\$ 870,894.30		Net Increase(decrease) of this Change Order	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	<u>0</u> calendar days
\$ 10.50		Contract Time with all approved Change Orders	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Substantial Completion:	<u>445</u> calendar days or dates
\$ 870,904.80	4.39%		

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: 3/01/16

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)
 Date: 3-3-16

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 2/26/16

Exhibit E-B