

**L & G Consulting Engineers Inc**  
**2100 W. Expressway 83**  
**Mercedes, TX 78570**  
**(956) 565-9813 Fax (956) 565-9018**

**INVOICE #: 11325572**  
**INVOICE DATE: 03/31/16**

**BILL TO: 93**  
 Hidalgo County Pct. #2  
 300 W. Hall Acres, Suite G  
 Pharr, TX 78577

**JOB: 150104**  
 Regional Linear Park Project  
 WA#4 - PO#733503


DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services for the month of March 2016.						
11003-Dsgn Schm Brid	53,999.89	45,899.91	2,699.99	48,599.90	90.0	5,399.99
11004-Dsgn Schm Tunn	72,003.82	61,203.25	3,600.19	64,803.44	90.0	7,200.38
11005-Pre Comp. Util	18,004.12	15,303.50	900.21	16,203.71	90.0	1,800.41
11006-Design Schem	105,645.20	89,798.42	5,282.26	95,080.68	90.0	10,564.52
11007-Prelim ROW Req	21,003.83	17,853.26	1,050.19	18,903.45	90.0	2,100.38
11009-Update Schem	30,002.69				0.0	30,002.69
12001-EA Reports	152,400.02	38,100.01	7,620.00	45,720.01	30.0	106,680.01
12002-Pub Invlmnt PM	20,396.14				0.0	20,396.14
12003-Pub Invlmnt PH	30,594.30				0.0	30,594.30
12007-Arch & Hist	24,997.15				0.0	24,997.15
12008-Eng/Pub Mtgs	31,504.08				0.0	31,504.08
12009-Eng/Pub Hearin	8,995.88				0.0	8,995.88
<b>TOTALS:</b>	<b>569,547.12</b>	<b>268,158.35</b>	<b>21,152.84</b>	<b>289,311.19</b>	<b>50.8</b>	<b>280,235.93</b>

ORIGINAL CONTRACT SUM	\$	569,547.12
CHANGE BY CHANGE ORDER	\$	0.00
CONTRACT SUM TO DATE	\$	569,547.12
TOTAL COMPLETED TO DATE	\$	289,311.19
LESS PREVIOUS INVOICES	\$	268,158.35
CURRENT PAYMENT DUE	\$	21,152.84

  
 PROJECT MANAGER'S SIGNATURE

INVOICE RECEIVED BY:  
*Elizabeth Casas* ON 4/1/16  
 GOODS/SERVICES RECEIVED BY:  
*Edwado AUTU* ON 3(1-31)2016

PO# 733503  
6-1345-452-00-122-110-0-740  
 Req# 286453



April 1, 2016

Mr. Armando Garza, Jr., Chief Administrator  
**Attn: Ms. Erika Zamora, Director of Administrative Operations**  
Hidalgo County Precinct No. 2  
300 West Hall Acres Rd  
Pharr, Texas 78589

**RE: Work Authorization #4 on Regional Linear Park Project**  
**Job # 150104**  
**P.O. # 733503**

Dear Mr. Garza,

Attached for your review and approval is our invoice for the services rendered during the month of March 2016 on the subject referenced project.

The following is attached:

- L&G's Invoice #11325572

TASK		% COMPL
FC 11003 ~ Schematic Design for Linear Park Bridges at 2 Irrigation Crossings & 1 Drainage Ditch Crossing	L&G	90.0%
<b>Update</b> – L&G has continued modeling general bridge crossing locations and parameters and checked for compliance with AASHTO Guide for Bicycle Facilities (2012) and AASHTO Green Book.		
FC 11004 ~ Schematic Design for Linear Park Tunnel Crossings at 4 Roadway Crossings to be Approved by County & TxDOT	L&G	90.0%
<b>Update</b> – L&G has continued modeling general tunnel crossing locations and parameters and checked for compliance with AASHTO Guide for Bicycle Facilities (2012) and AASHTO Green Book.		
FC 11005 ~ Preliminary Compensable Utilities Identification on Schematic	L&G	90.0%
<b>Update</b> – L&G has continued research of utility conflicts along the TPA and is processing information to determine if any crossings are compensable. Gas lines have been researched through TRRC. GIS databases of utilities requested from Cities (City of Pharr provided, City of McAllen and City of San Juan pending).		
FC 11006 ~ Schematic for Linear Park (Plan & Profile)	L&G	90.0%
<b>Update</b> – L&G has worked on finalization of the overall general plan details associated with the project and illustrated TPA w/ details on a Project Schematic Layout. In addition, L&G has begun researching and consolidating LIDAR for profile generation of the TPA. L&G has also reviewed Project Design Controls from the AASHTO		


Guide for Bicycle Facilities (2012) and AASHTO Green Book. Schematic has been updated based on Environmental Scoping meeting with TxDOT held this month.		
FC 11007 ~ Office Surveys for Schematic (Prel. Ownership Identification and Property Rights)	L&G	90.0%
<b>Update</b> – L&G has continued working on delineating surveyor, Carson Map and Appraisal District info within the vicinity of the TPA. L&G has processed info provided by surveyors from other WA to fill in gaps.		
FC 11009 ~ Update Schematic Based on Comments Provided by TxDOT/FHWA for Schematic and EA Update w/ FHWA	L&G	0.0%
<b>No Update – Task Not Started</b>		
FC 12001 ~ Environmental Document with TxDOT	L&G	30.0%
<b>Update-</b> L&G conducted preliminary background research and field work in the project area.		
FC 12002 ~ Public Involvement for the Project with Stakeholders and 1 Public Meeting	L&G	0.0%
<b>No Update – Task Not Started</b>		
FC 12003 ~ Public Involvement for 1 Public Hearing	L&G	0.0%
<b>No Update – Task Not Started</b>		
FC 12007 ~ Archeological and Historical Research	L&G	0.0%
<b>No Update – Task Not Started</b>		
FC 12008 ~ Engineering Technical Support at Public Meeting with Layouts, etc.	L&G	0.0%
<b>No Update – Task Not Started</b>		
FC 12009 ~ Engineering Technical Support at Public Hearing with Layouts, etc.	L&G	0.0%
<b>No Update – Task Not Started</b>		

Should you have any questions regarding this submittal or would like clarification on any aspect of the project, please do not hesitate to call me at (956) 585-1909.

Sincerely,

---

David Saenz, P.E., C.F.M.  
Project Manager  
L&G Engineering



October 7, 2015

Mr. Armando Garza, Jr., Chief Administrator  
**Attn: Ms. Erika Zamora, Director of Administrative Operations**  
Hidalgo County Precinct No. 2  
300 West Hall Acres  
Pharr, Texas 78589

**RE: Pct 2 Regional Linear Park Project  
Work Authorization No. 4**

Dear Mr. Garza,

Attached for your review and approval is Work Authorization No. 4 for the subject referenced project (Contract: C-15-046-03-03). This submittal is made to you in duplicate form for your further coordination with Commissioner Cantu.

A detailed description of the work to be provided under this work authorization is included in the attached Exhibit B.

Should you have any questions, please feel free to give me a call at (956) 585-1909.

Sincerely,

David A. Saenz, P.E., C.F.M.  
Project Manager

cc: Mr. Jacinto Garza, P.E. – L&G Engineering