



April 14, 2016

The Honorable Joe M. Flores
Commissioner, Hidalgo County Pct. No. 3
724 N. Breyfogle
Mission, Texas 78572

RE: Mile 2 North Roadway Reconstruction Project
Limits: from SH 364 (La Homa) to Moorefield Road
Contract No.: C-14-364-05-05

Dear Commissioner Flores:

Attached for your review and approval is Supplemental No. 1 to the Main Agreement that was awarded to L&G Engineering on May 5, 2015 for the Mile 2 North Roadway Reconstruction Project.

This Supplemental is needed in order to extend the original agreement termination date of May 5, 2016 for an additional year in order to complete the scope of work currently in process for this contract.

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,

L&G ENGINEERING

for Jacinto Garza, P.E.
CEO/Project Manager

Attachments

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement

No. 1 to be effective as of the ___ day of _____, 2016.

**ENGINEER:
L&G CONSULTING ENGINEERS, INC.**

BY:  _____
Jacinto Garza P.E., President

**OWNER:
HIDALGO COUNTY**

BY: _____
Ramon Garcia, County Judge