

**L & G Consulting Engineers Inc**  
**2100 W. Expressway 83**  
**Mercedes, TX 78570**  
**(956) 565-9813 Fax (956) 565-9018**

**INVOICE #: 11325614**  
**INVOICE DATE: 04/30/16**

**BILL TO: 93**

Hidalgo County Pct. #2  
 300 W. Hall Acres, Suite G  
 Pharr, TX 78577

**JOB: 150507**

On-Call Geo, Const Matrl Tstng  
 & Inspection-Yuma Ave Extn  
 WA#7 - PO#737762

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services for the month of April 2016.						
33001-Geotech Analys	3,981.02		3,981.02	3,981.02	100.0	
33002-Geotech Testin	2,759.78		2,759.78	2,759.78	100.0	
33003-Geotech Report	90.00		90.00	90.00	100.0	
TOTALS:	6,830.80	0.00	6,830.80	6,830.80	100.0	0.00

ORIGINAL CONTRACT SUM	\$	6,830.80
CHANGE BY CHANGE ORDER	\$	0.00
CONTRACT SUM TO DATE	\$	6,830.80
TOTAL COMPLETED TO DATE	\$	6,830.80
LESS PREVIOUS INVOICES	\$	0.00
CURRENT PAYMENT DUE	\$	6,830.80

  
 PROJECT MANAGER'S SIGNATURE

HIDALGO COUNTY  
 PRECINCT NO. 2  
 2016 MAY 2 PM 4 45

PO # 737762  
6-1345-431-00-122-126-0-041  
 Req # 291759

INVOICE RECEIVED BY: Mary ON 5/2/16  
 GOODS/SERVICES RECEIVED BY: Eduardo Cantu ON 4/1-4/30/2016

**AFFIDAVIT AND WAIVER OF LIEN  
PRIME CONTRACTOR**

STATE OF Texas

COUNTY OF Hidalgo

Personally appeared before me, the undersigned Notary Public for Jacinto Garza, PE, President/CEO of L&G Consulting Engineers, Inc (Prime Contractor), who being duly sworn by me states on oath that all product suppliers and Subcontractors, payrolls, sales tax, privilege tax or license, old age benefits tax, state and federal unemployment insurance, and other liabilities incurred in the performance of Engineering Services Contract for the On-Call GEO Contract C-15-125-04-14 WA#7 - Yuma Ave. Extension Project, PO#737762, have been paid in full and that the above named Prime Contractor waives any claims and released Hidalgo County Pct. #2 (Owner) from any rights or claims (including lien rights) for debts due and owing by virtue of the furnishing of any labor, products, and supplies furnished for such improvements.

The above named Prime Contractor agrees to indemnify Hidalgo County Pct#2 and save them harmless on account of any loss he/she may sustain in reliance upon the Affidavit and Waiver of Lien including the amount of any lien he/she may be compelled to pay all costs relating thereto and a reasonable attorney's fee.

(Prime Contractor)

By: Marisela G. Martin


Title: Secretary/Treasurer

Date: 04/30/2016

Sworn to and subscribed before me

this the 29th day of April, 2016


Marie C. Bustamante  
Notary Public



My Commission Expires April 14, 2017

MARIE C. BUSTAMANTE  
Notary Public, State of Texas  
My Commission Expires  
April 14, 2017





May 2, 2016

Mr. Armando Garza, Jr., Chief Administrator  
**Attn: Ms. Erika Zamora, Director of Administrative Operations**  
Hidalgo County Precinct No. 2  
300 West Hall Acres Rd  
Pharr, Texas 78589

**RE: Contract # 15-125-04-14 - On-Call Geotechnical, Construction Materials Testing and Inspection Services for "Road and Bridge, C.I.P. and Other Projects in General" Work Authorization #7 – Yuma Avenue Extension Project Geotechnical Services**  
**Job # 150507**  
**P.O. # 737762**

Dear Mr. Garza,

Attached for your review and approval is our invoice for the services rendered under Work Authorization #7 on the subject referenced project.

The following is attached:

- L&G's Invoice #11325614 (FINAL)
- Final Waiver & Lien Release
- Invoice Back-Up:
  - Geotechnical Report – 1 Original/2 Copies & 1 CD w/ Report in .PDF Format

TASK		% COMPL
FC 32001 ~ Geotechnical Analysis	L&G	100.0%
<b>Update</b> – L&G has completed the Geotechnical Report (including all analyses) for the project.		
FC 33001 ~ Geotechnical Field & Lab Services	L&G	100.0%
<b>Update</b> – L&G has completed all drilling and lab testing for this project.		
<b>DIRECT EXPENSE</b>	L&G	100.0%
<b>Update</b> – L&G has produced, for Hidalgo County Precinct 2, 1 Original, 2 Copies and 1 CD with .PDF format of the Geotechnical Report for the Yuma Avenue Extension Project.		

Should you have any questions regarding this submittal or would like clarification on any aspect of the project, please do not hesitate to call me at (956) 585-1909.

Sincerely,

David Saenz, P.E., C.F.M.  
Project Manager  
L&G Engineering



# Purchase Order COUNTY OF HIDALGO

PO# 737762

DATE: 01/29/16

PAGE NO: 1 Of 1

PO TYPE:

VENDOR: 280046

REQ: 00291759

PHONE: (956)565-9813

Fax: (956)565-6746

EMAIL:

SHIP TO: HIDALGO CO. PCT 2

300 WEST HALL ACRES, SUITE G  
PHARR TX 78577

L & G CONSULTING ENGINEERS, INC.  
2100 W. EXPRESSWAY 83  
MERCEDDES TX 78570

CONTACT: EDUARDO CANTU

(956)787-1891

SITE: COMMISSIONER, PRECINCT 2

CONTRACT NO: C-15-125-04-14

**SPECIAL INSTRUCTIONS:**

**VENDOR NOTES**

1. Do not add to, or alter this Purchase Order. This Order is not renewable.
2. TAX EXEMPTION: This Purchase Order may be accepted in lieu of Exemption Certificate.
3. This Order is also placed F.O.B. Destination. Vendor must repay all shipping costs.
4. Invoice each Purchase Order singly. Original Invoices are required customer copy may be accepted. Out number must appear on all invoices, bills of lading, and packages.
5. Payment will be made only for bona fide and full completed orders, unless otherwise attached.

QTY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
1.00	LOT	DO NOT DUPLICATE ORDER  C-15-125-04-14 EXPIRES 4/13/16 - CO2014 PCT 2 YUMA AVE RD PRJ - WORK AUTH#5 FOR GEOTECHNICAL TESTING SERVICES  APPROVED BY CC 1/19/16 AI#53003 ICA W/ MCALLEN APPROVED BY CC 12/15/15 AI#52366  CC WORK AUTHORIZATION NO. 7 TO PROVIDE GEOTECHNICAL FIELD, LABORATORY, AND ENGINEERING ANALYSIS OF YUMA AVE EXTENSION PROJECT  <div style="text-align: right;">TOTAL:</div>	6,830.80	6,830.80
		REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233  ***** For Hidalgo County use only 6-1345-431-00-122-126-0-841 <span style="float: right;">6,830.80</span>		6,830.80

HIDALGO COUNTY  
 PRECINCT NO. 2  
 2016 FEB 1 PM 3 40

**SCANNED**  
 2/2/16

Authorized by: Martha Salazar