

## CHANGE ORDER NUMBER ONE(1)

Project: Hidalgo County Precinct No. 1 - Paving & Drainage Improvements: Mile 12N (FM1015-2W)

DATE OF ISSUANCE: 3-Feb-16 EFFECTIVE DATE: 9-Mar-16

OWNER: Hidalgo County Precinct No. 1  
 OWNER'S CONTRACT NO: C-16-028-02-03

CONTRACTOR: MJA Construction, LLC. ENGINEER: SAMES, Inc.  
3100 Hackberry Avenue 200 S. Cage Blvd, Suite 1607  
Mission, Texas 78574 McAllen, Texas 78501


You are directed to make the following changes in the Contract Documents.


Description: 1. Add two asphalt driveways and 18" RCP (48 LF) complete and in place


Reason for Change Order: 1. Field identified locations required for property access.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	155,897.80	Substantial Completion:	<u>90</u> <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	0.00		<u>0</u> <small>calendar days</small>
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	155,897.80	Substantial Completion:	<u>90</u> <small>calendar days or dates</small>
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	5,500.00		<u>0</u> <small>calendar days</small>
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	4%	Substantial Completion:	<u>90</u> <small>calendar days or dates</small>
161,397.80			

**RECOMMENDED:**  
 By:   
Engineer (Authorized Signature)  
 Date: 4/22/2016

**APPROVED:**  
 By:   
Owner (Authorized Signature)  
 Date: 4-22-16

**ACCEPTED:**  
 By:   
(Authorized Signature)  
 Date: 4/22/16

# Quote

M.J.A. CONSTRUCTION, LLC

3100 HACKBERRY AVE.

MISSION, TX. 78574

Date: 4/15/2016

Quote #: 5007

Customer ID: Mile12N

Expiration Date: N/A

To: Hidalgo County  
C/O SAM Engineering & Surveying  
2812 S. Highway Bus. 281  
Edinburg, Texas, 78539  
956-702-8880

Salesperson	Job	Payment Terms	Due Date

Qty	Description	Unit Price	Line Total
LS	48 LF 18" RCP CL III, Asphalt driveways Comp & in Place	\$5,500.00	\$5,500.00

Quotation prepared by: \_\_\_\_\_

This is a quotation on the goods named, subject to the conditions noted below:  
(Describe any conditions pertaining to these prices and any additional terms of the agreement.  
You may want to include contingencies that will affect the quotation.)

Subtotal	\$5,500.00
Sales Tax	
<b>Total</b>	<b>\$5,500.00</b>

**Thank you for your business!**

Ph:956-279-6610 Fax:956-585-6077 Email:SGA6610@gmail.com

# SAM Engineering and Surveying



---

Engineering Firm Reg # 10602      Surveying Firm Reg # 101416-00  
200 S. 10<sup>th</sup> Street, Suite 1607, McAllen, Texas 78501 Phone: (956) 702-8880 Fax: (956) 702-8883

April 22, 2016

A.C. Cuellar  
Precinct No. 1  
Hidalgo County Commissioner  
1902 Joe Stephens Ave, #303  
Weslaco, Texas 78596

Re;    Change Order #1 - Justification Letter for Changes  
      Hidalgo County Precinct No. 1 – Paving & Drainage Improvements: Mile 12N

Commissioner Cuellar,

Please accept our recommendation that Hidalgo County – Precinct No. 1 include Change Order No. 1, as part of the Mile 12N (FM 1015 – 2W) Paving & Drainage Improvements contract for the addition of two (2) driveways including associated 18 inch RCP, asphalt and base material. The total requested for Change Order No. 1 is \$5,500.00. Total contract amount will increase to \$ 161,397.80.

This Change Order is requested due to two (2) additional locations verified in the field which required installation of driveways for access onto property across newly grading roadside ditches. Attached for your review is the following support documentation: Hidalgo County standard change order form, and Contractor provided documentation.

If you have any questions, please contact us at (956) 702-8880.

Thank You,

Jessica M. Maldonado, PE  
Project Manager